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TIIVISTELMÄ

Crisis Management Initiative (CMI) -järjestön kehitysyhteistyöohjelman 2010–
2015 evaluointi on yksi kuudesta ensiksi evaluoidusta suomalaisesta kansa-
laisjärjestöstä, jotka ovat saaneet monivuotista ohjelmatukea. Evaluoinnin tar-
koituksena on tuoda esille näyttöön perustuvaa tietoa sekä opastusta siihen, 
miten 1) parantaa tulosperustaista johtamista kansalaisjärjestöille annettavas-
sa ohjelmatuessa ja 2) edistää kansalaisyhteiskunnalle annettavalla tuella saa-
vutettuja tuloksia. 

CMI:n kokonaisstrategia on luoda kaikki osapuolet mukaanottavia rauhanpro-
sesseja ja käyttää uusia taitoja ja analyysejä. CMI:llä on hyvät suhteet korkean 
tason päättäjiin sekä vahva uskottavuus sovitteluprosesseissa ja vuoropuhe-
luissa. Viimeisten kolmen vuoden aikana, jolloin CMI on saanut ohjelmaperus-
taista tukea, on se noin seitsemän miljoonan euron vuosibudjetillaan pystynyt 
toimimaan tehokkaasti tukiessaan hyvin hajautetulla tavalla avaintoimijoita 
noin kolmellatoista eri alueella ympäri maailmaa. Nykyisen kehitysyhteistyös-
sä vallitsevan tulosperustaisen johtamisjärjestelmän mukainen seuranta ja 
evaluointi, samoin kuin tulosten havaitseminen, on kuitenkin äärimmäisen 
haastavaa. 

Aiottujen ja todellisten tulosten analysointi paljastaa myös sen, että CMI on 
pystynyt tehokkaasti hyödyntämään niin odottamattomia muutoksia kuin 
aikaisempia saavutuksiaankin. Tässä evaluoinnissa tuli esille se, miten hyvin 
CMI pystyy luomaan uusia kontakteja rauhanprosessin kriittisillä hetkillä, ja 
se, että Afrikan unionin korkean tason henkilökunta käyttää saamiaan uusia 
taitoja rauhanneuvotteluissa Afrikassa. CMI:n koordinointi ja viestintä ovat 
hyvällä tasolla. Rauhanvälittämisen epävirallinen ja usein luottamuksellinen-
kin luonne edellyttää, että suurta osaa CMI:n työhön liittyvästä informaatiosta 
ei välttämättä voida jakaa laajalle yleisölle. 

Järjestö yrittää aktiivisesti monipuolistaa rahoituspohjaansa, mutta se saat-
taa vaarantaa nykyisen matalan profiilin ja ketterän toimintatavan säilymisen. 
CMI:llä on kuitenkin hyvät lähtökohdat löytää tapoja, joiden avulla se voisi 
käyttää yksityistä pääomaa.

Avainsanat: CMI, konfliktien sovittelu, seuranta ja evaluointi, Suomen kansainvälinen 
asema
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REFERAT

Utvärderingen av Crisis Management Initiative (CMI:s) utvecklingssamarbets-
program 2010–2015 är en av de första sex utvärderingarna av finska civilsam-
hällsorganisationer (CSO) som får flerårigt programbaserat stöd. Syftet med 
utvärderingen är att ge evidensbaserad information och vägledning för att 1) 
förbättra resultatstyrning av det programbaserade stödet till det civila samhäl-
let och 2) att öka resultaten från det finska stödet till det civila samhället. 

CMI:s övergripande strategi är att öka delaktighet i fredsprocesser, och att 
lyfta fram ny kompetens och nya analyser. CMI har mycket god tillgång till 
beslutsfattare på hög nivå och en stark trovärdighet vad gäller medling och dia-
log. Dess årliga budget på cirka 7 miljoner euro över de senaste tre åren (då det 
trädde in i partnerskapsavtalet med Utrikesministeriet) har gjort det möjligt 
för organisationen att arbeta effektivt och decentraliserat med stöd från nyck-
elaktörer från 13 olika områden runt om i världen. Uppföljning och utvärdering 
och att spåra prestanda är dock extremt utmanande på basen av de resultat-
styrningssystem (RBM) som dominerar inom utvecklingsbiståndet.

En analys av de planerade och uppnådda resultaten avslöjar också att CMI lyck-
ats utnyttja oförutsedda förändringar och använda de prestanda som den upp-
nått tidigare med goda resultat. Denna utvärdering har även kunnat observera 
hur CMI skapat nya kontakter i avgörande stunder av fredsprocesser, samt att 
högre tjänstemän inom den Afrikanska Unionen tillämpat nya färdigheter i 
fredsförhandlingar i Afrika. Nivån på CMI:s samordning och kommunikation 
är god. Den informella och ofta konfidentiella karaktären av fredsförmedling 
innebär dock att information angående en stor del av CMI:s arbete inte nödvän-
digtvis kan delas i stor utstäckning.

Organisationen försöker aktivt diversifiera sin finansiering, men detta riske-
rar att skapa utmaningar för dess låga profil och mycket smidiga arbetssätt. 
CMI är dock i en bra position för att utforska hur privat kapital kan utnyttjas.

Nyckelord: CMI, konfliktmedling, uppföljning och utvärdering, Finland internationella 
position
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ABSTRACT

The evaluation of the development cooperation programme of Crisis Manage-
ment Initiative 2010–2015 is one of the first six evaluations on Finnish Civil 
Society Organizations (CSOs) receiving multiannual programme-based sup-
port. The purpose of the evaluation is to provide evidence-based information 
and guidance on how to 1) improve the results-based management approach of 
the programme-based support to Civil Society, and 2) enhance the achievement 
of results from Finnish support to civil society.

CMI’s overall strategy is to increase inclusiveness in peace processes, and 
bring new skills and analysis to bear. CMI enjoys very good access to high level 
decision makers, and a strong credibility in relation to mediation and dialogue. 
Its budget of approximately €7million per year over the past three years (when 
it entered the programme-based support) has enabled it to operate effectively 
in a very decentralised manner in support of key actors in some 13 different 
areas of the world. M&E and the tracking of performance is however extremely 
challenging against the background of existing results-based management sys-
tems which prevail in development aid.

An analysis of the intended and actual outcomes reveals also that CMI has been 
able to take advantage of unforeseen changes, and used the achievements it 
had generated in the past to good effect. This evaluation was able to observe the 
way in which CMI creates new contacts at critical moments of peace processes, 
and that senior personnel of the African Union are applying new skills to peace 
negotiations in Africa. The level of CMI’s coordination and communication is 
good. The informal and often confidential nature of peace brokering requires 
that for much of CMI’s work information cannot necessarily be shared widely.

The organisation is actively seeking to diversify its funding, but this risks cre-
ating challenges to its low profile and very agile mode of operation. It is how-
ever in a good position to explore the ways in which private capital could be put 
to use.

Keywords: CMI, conflict mediation, monitoring and evaluation, Finland’s  
international position
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YHTEENVETO

Johdanto

Crisis Management Initiative (CMI) -järjestön kehitysyhteistyöohjelman eva-
luointi on yksi kuudesta ensiksi evaluoidusta kansalaisjärjestöstä, jotka ovat 
saaneet monivuotista ohjelmatukea. Evaluoinnin tarkoituksena on tuoda esil-
le näyttöön perustuvaa tietoa sekä opastusta siihen, miten 1) parantaa tulos-
perustaista johtamista kansalaisjärjestöille annettavassa ohjelmatuessa ja 2) 
edistää kansalaisyhteiskunnalle annettavalla tuella saavutettuja tuloksia. 

Crisis Management Initiative (CMI) -järjestön evaluoinnin teki kaksi konsult-
tia kolmessa eri vaiheessa joulukuun 2015 ja kesäkuun 2016 välisenä aikana. 
Evaluoinnin aloitusvaiheessa luotiin yhteinen ymmärrys viiden muun evaluoi-
tavan kansalaisjärjestön kanssa kunkin tavoitteista sekä saavutusten näytös-
tä. Sitten oli vuorossa tietojen keruuvaihe Helsingissä, Moldovassa ja Brysse-
lissä, minkä jälkeen seurasivat raportointi, evaluoinnin synteesin laatiminen 
ja tulosten jakaminen.

Tausta ja metodit

CMI on itsenäinen suomalainen järjestö, joka on perustettu vuonna 2000 laa-
jennuksena rauhannobelistin Suomen entisen presidentin Martti Ahtisaaren 
henkilökohtaiselle toimistolle. Toimistot toimivat vieläkin yhdessä samoissa 
tiloissa. CMI on Suomessa rekisteröity järjestö, jolla on omat jäsenet, säännöt 
sekä vuosikokoukset, joissa työsuunnitelmat, talousarviot ja raportit hyväk-
sytään. Järjestö saa mandaattinsa presidentti Ahtisaaren henkilökohtaiselta 
toimistolta, joka on aikaansaanut lukuisia konfliktinratkaisuja. Nämä puoles-
taan ovat tuoneet mukanaan lisää asiantuntemusta ja kontakteja. CMI on kas-
vanut nopeasti vuodesta 2010 lähtien ja tullut mukaan ulkoasiainministeriön 
kumppanuusohjelmaan vuonna 2014. Tällä hetkellä CMI toimii noin 13 alueella 
eri puolilla maailmaa ja sillä on seitsemän miljoonan euron vuosibudjetti sekä 
65 työntekijää. CMI kutsuu itseään Suomen rauhanvälittäjäksi.

Evaluointiraportissa esitetty näyttö perustuu pääosin kahteen tapaustutki-
mukseen. Ensimmäinen niistä on itsensä itsenäiseksi julistaneen Transnist-
rian ja Moldovan välisille konfliktineuvotteluille annettu tuki. Toinen tapaus 
on hanke, jossa vahvistetaan naisten kapasiteettia osallistua rauhanneuvotte-
luprosesseihin, erityisesti Afrikassa. Tapaustutkimusmenetelmää käytettiin 
analysoitaessa toiminnan aiottuja ja tahattomia vaikutuksia, erityisesti suh-
teessa niiden kontekstiin. Tapaukset valittiin huolellisesti kuvastamaan Suo-
men kehitysyhteistyölinjauksen prioriteetteja, meneillään olevia neuvotteluja 
sekä prosesseja, joissa evaluointi ei häiritsisi rauhanprosessia. 

Tarkoituksenmukaisuus

CMI:n kokonaisstrategia on luoda kaikki osapuolet mukaanottavia rauhan-
prosesseja ja käyttää uusia taitoja ja analyysejä. CMI:llä on hyvät suhteet kor-
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kean tason päättäjiin sekä vahva uskottavuus sovitteluprosesseissa ja vuo-
ropuheluissa. Eri sidosryhmät hyväksyvät CMI:n roolin. Sen työntekijöitä ja 
yhteistyökumppaneita käytetään aktiivisesti rauhantyön suunnitteluun sekä 
toteuttamiseen. 

CMI:n ohjelmien pääkohderyhmä on keski- ja ylätason päättäjät, mutta ohjel-
mat vastaavat hyvin myös heikompien kohderyhmien tarpeisiin – olivatpa 
nämä sitten syrjäytettyjä johtajistoryhmiä tai erityisesti naisia konfliktien rat-
kaisutilanteissa. CMI edistää kaikki osapuolet mukaan ottavia rauhanproses-
seja tarjoamalla niin työkalut kuin fooruminkin ja painottamalla poliittisesti 
laajojen ratkaisujen arvoa.

Tehokkuus

CMI on kehittänyt vahvat järjestelmät sekä riskien että talouden hallintaan 
perustuen erittäin pätevän johtotiimin vahvuuksiin. Järjestelmissä painote-
taan vahvasti kulujen hallintaa sekä innovatiisuutta sovittelutoimien suunnit-
telussa, seurannassa ja evaluoinnissa. 

Nykyisen kehitysyhteistyössä vallitsevan tulosperustaisen johtamisjärjestel-
män mukainen seuranta ja evaluointi, samoin kuin tulosten havaitseminen, 
on kuitenkin äärimmäisen haastavaa. Luonnollisesti sovittelutyön pitää olla 
luottamuksellista, jotta se ei heikentäisi niiden asemaa, joita järjestö pyrkii 
auttamaan. CMI:n hankkeet ovat tyypillisesti erittäin monitahoisia ja niissä 
on useita tuntemattomia, odottamattomia sekä läpileikkaavia tekijöitä, jotka 
edellyttävät hyvää joustavuutta ja kykyä tarttua tilaisuuteen. Oletus suorista 
syy-seuraussuhteista, jotka on huolellisesti suunniteltu ja tulosindikaattoreil-
la ilmaistu, ei yksinkertaisesti päde epävakaissa konfliktitilanteissa.

CMI on tunnistanut tarpeen muokata seuranta- ja evaluointijärjestelmää ja 
onkin kehittänyt täsmällisempiä tulosten raportointitapoja menettämättä kui-
tenkaan joustavuuttaan toimijana. Vuonna 2015 järjestölle ilmoitettiin ulko-
ministeriöltä saatavan rahoituksen leikkaamisesta 38 prosentilla. Se johti 
vaikeaan uudelleenorganisointivaiheeseen ja haasteisiin sopeuttaa suunnit-
telu-, seuranta- ja evaluointityötä sen mukaisesti, taustalla vielä hyvin nope-
asti muuttuvat tilanteet alueilla kuten Jemen ja Libya. Järjestö ei ole pystynyt 
täysin vastaamaan näihin haasteisiin tiimien sisäisessä työnjaossa. Lisäksi 
järjestön alemmilla tasoilla on ollut sekaannusta taloudellisen ja teknisen hal-
linnon välillä. 

Tuloksellisuus

Nopea muutos ei kuitenkaan ole vaikuttanut CMI:n tulosten saavuttamiseen. 
Aiottujen ja todellisten tulosten analysointi paljastaa myös sen, että CMI on 
pystynyt tehokkaasti hyödyntämään niin odottamattomia muutoksia kuin 
aikaisempia saavutuksiaankin. Tämä pätee erityisesti Moldovaan, missä uusi 
kansainvälinen sovitteluryhmä pystyy tukeutumaan CMI:n kokoaman epävi-
rallisen asiantuntijaryhmän kapasiteettiin. 

Hankkeilla on merkittävä kyky ymmärtää haasteita ja rajoituksia sekä vas-
tata niihin. Hajautettu päätösten teko sekä verkostorakenne ovat sidosryh-
mien mukaan järjestön vahvuuksia. CMI:tä on kiitetty sekä sisältöasioiden 
tuntemuksesta ja odottamattomien kontaktien avautumisesta että kyvystä 
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antaa rauhanprosesseille pitkäaikaista ja suhteellisen määrittelemätöntä 
tukea. Järjestö nähdään myös kykeneväisenä antamaan kenttätason tukea 
oikea-aikaisesti.

Vaikutus

Rauhanrakentamisen evaluoinnin paradoksi on minkä tahansa pitkäaikaisen, 
indikaattoreihin pohjautuvan ja ennustettavan vaikutuksen kiistanalaisuus. 
Tämä vaatii evaluointia, joka perustuu tiettyihin toimintatapoihin, ja pääsyä 
tietoihin, jotka voivat olla arkaluontoisia raportoiviksi. CMI:n seuranta- ja eva-
luointijärjestelmä ei ole vielä pystynyt vastaamaan tähän haasteeseen, mikä 
tarkoittaa että sen aikaansaamia vaikutuksia luonnehtivat lähinnä hyvämai-
neisten ja korkean tason sidosryhmien kiittävät lausunnot todennetun näytön 
sijaan.

Tämä evaluointi on kuitenkin havainnut, miten CMI:n kyky luoda uusia kontak-
teja kansainvälisessä yhteistyössä Euroopan turvallisuus- ja yhteistyöjärjestön 
OSCE:n epävirallisessa dialogiryhmässä, johon kuuluvat myös Venäjä ja Saksa, 
on mahdollistanut järjestön neuvottelijoiden pääsyn asiantuntijaelimiin, jotka 
ovat avainasemassa ratkottaessa Moldovan konfliktin perimmäisiä kysymyk-
siä. CMI:n järjestämään sukupuoliseen tasa-arvoon liittyvään koulutukseen 
osallistuneilta saatu palaute osoittaa, että Afrikan unionin korkean tason hen-
kilöstö käyttää saamiaan uusia taitoja Afrikassa käydyissä neuvotteluissa. 

Kestävyys

CMI:n työ on useimmiten kytketty ryhmiin ja instituutioihin, jotka soveltuvat 
hyvin kuhunkin rauhanprosessiin. Ne saattavat olla kansalaisjärjestöjä, epä-
virallisia ryhmiä tai monenkeskisiä instituutioita. Hankkeet keskittyvät kui-
tenkin enemmän yksittäisiin henkilöihin, heidän asiantuntijuuteensa sekä 
yhteyksiinsä eikä niinkään heidän taustajärjestöihinsä. CMI:n tavoitteena on 
vaikuttaa rauhanprosessien vuoropuheluun, jolloin järjestön kapasiteetin kas-
vattaminen on vain keino päästä tähän päämäärään. 

Saavutettujen tulosten kestävyys riippuu hyvin paljon rauhanprosessista 
itsestään. CMI pyrkii kuitenkin tarkoituksellisesti myös kehittämään työvä-
lineitä sekä tietoa, jota myös muut osapuolet voivat hyödyntää. CMI on koke-
muksiensa sekä analyyttisten työkalujensa kautta kehittänyt tietotaitoa, jota 
muut usein kopioivat. Tätä prosessia voidaan kutsua kestävyyden saavuttami-
seksi epäsuoralla tavalla. 

Rahoitusleikkausten tuomat haasteet vaikuttavat merkittävästi CMI:n tule-
vaisuuden suunnitelmiin. Se on luonnollisesti kiinnostunut yksityissektorin 
rahoituksesta, sillä sovittelukentällä toimivat kahden- ja monenkeskiset lah-
joittajat ovat usein määräilevämpiä kuin Suomen ulkoasiainministeriö. Yksi-
tyissektorin rahoituksen saaminen on vielä aivan alkuasteella. 

Täydentävyys ja koordinointi

CMI:n koordinointi ja viestintä on hyvällä tasolla. Rauhanvälittämisen epä-
virallinen ja usein luottamuksellinenkin luonne edellyttää, että suurta osaa 
CMI:n työhön liittyvästä informaatiosta ei välttämättä voida jakaa laajalle ylei-
sölle. Evaluoinnissa ei kuitenkaan löydetty näyttöä siitä, että CMI ei olisi infor-
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moinut työstään asianmukaisia osapuolia, olivatpa ne henkilöitä tai järjestöjä. 
Valtapolitiikan yhteydessä saattaa silti ilmaantua valituksia. 

CMI:llä, kuten muutamilla muillakin suomalaisilla kansalaisjärjestöillä, on 
ainutlaatuinen rooli Suomen ulkopolitiikassa sekä maan julkisen kuvan luo-
misessa. Käsitys Suomesta rakentavana, kestävänä sekä matalan profiilin 
yhteistyökumppanina palvelee CMI:n julkista kuvaa ja CMI käyttää tätä käsi-
tystä hyväkseen. 

Päätelmät ja suositukset

CMI:lla on ainutlaatuinen profiili. Sen haasteina ovat nykyinen riippuvuus 
julkisesta rahoituksesta sekä kyvyttömyys tiedottaa järjestön tekemän työn 
vaikutuksista yksinkertaisella ja todennettavalla tavalla. Nykyinen asiantila ei 
estä järjestöä tekemästä laadukasta työtä, mutta CMI:n pitää varoa ottamas-
ta vastaan liikaa toimeksiantoja, mikä saattaa vaikuttaa sen elinkykyisyyteen 
pitkällä aikavälillä. On välttämätöntä ymmärtää ja selittää enemmän, minkä-
laisia vaikutuksia CMI:n toiminnalla on, ja lisätä sen rahoituksen kestävyyt-
tä. Suhteessaan Suomen ulkoministeriöön CMI:n on säilytettävä oman työnsä 
itsenäisyys ja monipuolisuus tavoilla, jotka eivät sulje pois tilivelvollisuutta. 

Evaluointi esittää seitsemän yksityiskohtaista suositusta, joita kehitellään 
edelleen päätöskappaleessa kahdella laajalla aihealueella. Ensimmäinen liit-
tyy CMI:n suunnittelu-, seuranta- ja evaluointijärjestelmien kehittämiseen 
niin, että ne soveltuvat paremmin työn luonteeseen. Toinen aihealue liittyy 
tapoihin käyttää yksityistä pääomaa CMI:n tavoitteiden edistämiseen, sillä 
julkisen rahoituksen leikkaukset saattavat vaarantaa järjestön itsenäistä toi-
mintaa. Evaluointi kehottaa Suomen ulkoministeriötä ymmärtämään CMI:n 
tuottama lisäarvo ja säilyttämään sen nykyinen, järjestön itsenäisyyttä kunni-
oittava suhde antamalla sille perusrahoitusta. 

1.	 CMI:n toiminta-alue kansainvälisten normien ja työvälineiden sekä 
erikoispiirteitä omaavien paikallisten konfliktien välissä olisi säi-
lytettävä. Ulkoministeriön ohjelmatuki on tässä mielessä tärkeä osa 
järjestön toimintakykyä. CMI:n suhteellinen itsemääräämisoikeus ja 
luottamus sen kykyyn suunnitella hankkeita pitäisi säilyttää. 

2.	 Henkilöstön osaaminen ja toimenkuvat olisi sovitettava yhteen ja olisi 
löydettävä keinot varmistaa, että jotkut hankkeiden yhteyshenkilöistä 
olisivat valtuutettuja hallinnoimaan resursseja kun taas toiset suuntau-
tuisivat ulospäin konfliktitilanteiden käsittelyyn.

3.	 CMI:n tämänhetkistä pyrkimystä keskittyä enemmän kontekstiin 
seuranta- ja evaluointijärjestelmässä pitäisi jatkaa. Lisäksi pitäisi pain-
ottaa muutoskertoimia1 sekä tapaa, jolla erityishankkeet liittyvät kon-
tekstikertoimiin, joihin voidaan vaikuttaa.

1  CMI ehdottaa käytettäväksi tätä termiä osana tulevaa muutosteoriaansa, joka tarkoittaa tekijöitä, jotka 
lisäävät muutoksen todennäköisyyttä, tai kriittisiä tilanteita joissa käytetään vallitsevaa vaikutuksen astet-
ta annetussa rauhanprosessin kontekstissa.



8 EVALUATION CSO 1 EVALUATION: CRISIS MANAGEMENT INITIATIVE 2016

4.	 CMI:n täytyy säilyttää mukautuva johtamistyylinsä. Se onnistuu entistä 
paremmin tekemällä palautesilmukasta entistä järjestelmällisempi 
ja nopeampi, käyttämällä laadullisempia ja reaaliaikaisempia seuran-
tanäkökulmia ja antamalla tahattomille vaikutuksille niille kuuluva 
merkitys.

5.	 CMI:n seuranta- ja evaluointijärjestelmän tulisi olla strategisempaa ja 
perustua kontekstiin. Tämä voidaan toteuttaa parantamalla muutos-
kertoimien (tai ratkaisevien muutosolosuhteiden tai muutosajureiden) 
käsitteellistämistä ja tunnistamista, ja ymmärtämällä, miten hankkeet 
vaikuttavat tai eivät vaikuta näihin muutosajureihin. Kahtiajakoa suun-
niteltu/suunnittelematon tai aiottu/tahaton tulisi painottaa vähemmän, 
samoin lopputilanteiden määrittelemistä. Sen sijaan pitäisi korostaa 
enemmän reaaliaikaista raportointia sekä tiedon tallentamista konteks-
tista kuten myös sen kehityksen ennakointia. 

6.	 Järjestön riippumattomuus ja erityispiirteet tulisi säilyttää, mikä ei 
toteudu automaattisesti kehitysapuinstrumentteja käytettäessä. Järjes-
tön riippumattomuutta ei saisi uhata rahoituksen vähentämisellä. Jat-
kuvalle julkisille tuelle on olemassa vaihtoehto, sillä UM voi hyödyntää 
resurssejaan yksityisen pääoman mobilisoimiseen. Investoinnit, joilla 
on kehitysvaikutusta, tarjoavat merkittäviä mahdollisuuksia. 

7.	 Järjestön tulisi erottaa luottamuksellisuusvaatimukset julkisesta vies-
tinnästään. Seurannan ja evaluoinnin osalta pitäisi tutkia tarkemmin, 
miten erottaa mutta silti tallentaa arkaluontoisia tietoja, koska tehok-
kaimmat interventiot löytyvät usein juuri niiden joukosta. Yksi tapa on 
kehittää pisteytysjärjestelmä, jossa kokonaispisteillä kuvaillaan toteu-
tunut yleiskuva, mutta pisteytyksen tietopohjaan pääsee käsiksi ainoas-
taan rajoitettu määrä henkilöitä, joilla on valtuutus arvioida raportoin-
nin tarkkuus.
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SAMMANFATTNING

Inledning

Utvärderingen av Crisis Management Initiative (CMI) utvecklingssamarbete är 
en av de första sex utvärderingar av finska civilsamhälleorganisationer (CSO) 
som mottar flerårigt programbaserat stöd. Syftet med utvärderingen är att ge 
evidensbaserad information och vägledning för att 1) förbättra resultatbaserad 
styrning (RBM) av det programbaserade stödet för civilsamhällsorganisatio-
ner, och 2) att öka resultaten från finskt stöd till det civila samhället. 

Utvärderingen av CMI utfördes av två konsulter i tre faser från december 2015 
till juni 2016. Den första fasen, dvs. inledningsfasen, var gemensam med fem 
andra organisationer och designades med avsikten att skapa en gemensam 
förståelse av målen i de olika CSO och av vilka bevis som skulle användas för 
att utvärdera prestanda. Inledningsfasen följdes av en datainsamlingsfas i Hel-
singfors, Moldavien och Bryssel, vilket ledde till framtagandet av den aktuella 
rapporten, samt en sammanfattnings- och spridningsfas.

Bakgrund och metoder

CMI är en oberoende finsk organisation som grundades år 2000 som en för-
längning av nobelpristagaren och Finlands tidigare president Martti Ahti-
saaris privata kontor. (Kontoren är fortfarande belägna på samma plats och 
arbetar i tandem). CMI är en registrerad förening i Finland med medlemmar, 
föreningsregler, årsmöten som godkänner planer, budgetar och rapporter. Dess 
mandat härrör från Martti Ahtisaaris personliga kontors aktiviteter. Kontoret 
har genererat ett stort antal aktiviteter för konfliktlösning, som i sin tur har 
skapat möjligheter när det gäller kompetens och kontakter. Organisationen 
växte särskilt snabbt från 2010 och gick med i partnerskapsavtalet med utri-
kesministeriet år 2014. År 2016 är den verksam i omkring tretton områden i 
världen med en budget på cirka 7 miljoner euro och 65 anställda. CMI definie-
rar sig själv som Finlands fredsmäklare.

De huvudsakliga bevisen som presenteras i denna rapport baserar sig på två 
fallstudier. Den första fallstudien omfattar stödet till förhandlingarna om kon-
flikten mellan den självutnämnda Dnestriska moldaviska republiken (eller 
Tansnistrien) och Moldavien. Den andra omfattar kapacitetsutveckling för 
att stärka kvinnors roll i fredsprocesser, särskilt i Afrika. Fallstudie-metoden 
användes för att analysera de avsedda och oavsedda effekterna av organisatio-
nens aktiviteter, särskilt i relation till de sammanhang där de äger rum. Fall-
en valdes noggrant för at återspegla den finska regeringens prioriteter, aktu-
ella förhandlingar, samt processer där utvärderingen inte riskerade att skada 
fredsprocessen.

Relevans

CMI:s övergripande strategi är att öka delaktighet i fredsprocesser, och att 
lyfta fram ny kompetens och nya analyser. CMI har mycket god tillgång till 
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beslutsfattare på hög nivå och en stark trovärdighet vad gäller medling och 
dialog. Dess uppsökande verksamhet accepteras gärna av externa intressenter 
och CMI personal eller partners används aktivt i utformandet och genomföran-
det av fredsaktiviteter.

CMI:s planering fokuserar på beslutsfattare på medel till hög nivå, men plane-
ringen är också mycket lyhörd för svagare intressenters behov – till exempel när 
det gäller marginaliserade ledningsgrupper, eller närmare bestämt kvinnor, i 
konfliktlösning. CMI främjar delaktighet genom att tillhandahålla verktyg och 
arenor för deltagande och betonar värdet av politiskt inkluderande lösningar.

Effektivitet

Organisationen har utvecklat mycket starka riskhanterings- och finansiella 
system, som bygger på styrkan hos en högt kvalificerad ledningsgrupp. Det 
finns en stark betoning på kostnadskontroll och en vilja att förnya sig inom 
området för planering, uppföljning och utvärdering av medlingsverksamheten. 

Uppföljning och utvärdering och att spåra prestanda är dock extremt utma-
nande på basen av de resultatstyrningssystem (RBM) som dominerar inom 
utvecklingsbiståndet. Medlingsaktiviteter måste – på grund av dess natur – 
skyddas av sekretess för att inte underminera de organisationer de försöker 
stödja. Medling kännetecknas också av omfattande komplexitet och innefatt-
ar många okända, oförutsedda och genomgående faktorer, vilket kräver att det 
finns en stark känsla av möjligheter och flexibilitet i projekten. Antagandet att 
linjära orsakssamband kan planeras noggrant från början och ramas in med 
indikatorer för prestanda är helt enkelt inte är tillämpbart i dessa instabila 
konfliktsituationer.

CMI erkänner detta behov att anpassa sig och har arbetat på att utveckla mer 
exakta sätt för resultatrapportering som samtidigt bibehåller dess flexibilitet. 
År 2015 har organisationen informerats om en 38% minskning av finansiering 
från UM, vilket har resulterat i en svår omstruktureringsperiod. Detta har kom-
binerats med utmaningen att justera planerings-, uppföljnings- och utvärde-
ringssystemen, vilket ställs på sin spets under högdynamiska situationer i t.ex. 
Jemen eller Libyen. Det finns ett visst mått av motsvarande svaghet i arbetsför-
delningen inom arbetslagen, och en del förväxling mellan ekonomisk och tek-
nisk förvaltning på lägre nivåer i organisationen.

Resurseffektivitet

Den snabba övergången har dock inte påverkat resultaten som organisatio-
nen levererar. En analys av de planerade och uppnådda resultaten visar också 
att CMI har kunnat dra nytta av oförutsedda förändringar och med gott resul-
tat använda sig av framgångar som genererats tidigare. Detta gäller särskilt 
i Moldavien, där en ny konstellation av internationell medling kan åberopa 
resurser från en informell expertgrupp som etablerats av CMI.

Projekten har avsevärd förmåga att förstå och möta utmaningar och begräns-
ningar. Intressenter rapporterar om styrkan som ligger i ett decentraliserat 
beslutsfattande och en nätverksstruktur inom organisationen. CMI prisas 
både för dess ämnesexpertis, dess förmåga att öppna upp för kontakter som 
man inte ens vågat hoppas på, och även dess förmåga att ge långvarigt och rela-
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tivt ospecificerat stöd i förhållande till specifika fredsprocesser. Organisatio-
nen ses som fullt kapabel att ge stöd på plats och i rätt tid.

Effekter på lång sikt

Paradoxen med att utvärdera fredsbyggande är att all slags bevis på effekter på 
lång sikt som bygger på indikatorer och planeringsprognoser ofta är mycket 
ifrågasatta. Utvärderingen måste istället basera sig på särskilda möjligheter 
för engagemang och kräver tillgång till information som kan vara känslig att 
rapportera. CMI:s uppföljnings- och utvärderingssystem har ännu inte kunnat 
åtgärda denna utmaning, vilket innebär att organisationens effekter på lång 
sikt i stora drag definieras i form av beröm från välrenommerade aktörer på 
högre nivå, snarare än bevis.

Denna utvärdering har dock kunnat iaktta hur CMI:s förmåga att skapa nya 
kontakter i det internationella samarbetet inom ramen för OSSE, i en informell 
dialog-grupp som omfattar Ryssland och Tyskland, har gjort det möjligt att 
under förhandlingarna få tillgång till expertorgan som varit avgörande för att 
ta itu med några av de underliggande problemen i Moldavienkonflikten. Åter-
kopplingsformulären från deltagarna i genusutbildningen har även gett bevis 
på att ledande personal från Afrikanska Unionen tillämpar nya kunskaper 
under förhandlingarna i Afrika.

Hållbarhet

CMI:s arbete är oftast kopplat till grupper och institutioner som är väl positio-
nerade i en fredsprocess. Dessa är mycket olika och kan vara CSO, informella 
grupper eller multilaterala institutioner. Relationen är dock avgörande, efter-
som organisationerna fokuserar på individer och deras kompetens och rela-
tioner, snarare än på själva organisationerna. Slutmålet är att kunna påverka 
dialogen inom fredsprocessen och den kompetens som utvecklats är bara ett 
medel till målet.

De uppnådda resultatens hållbarhet är också högst beroende av själva freds-
processen. CMI försöker dock avsiktligt att utveckla verktyg och kunskap som 
kan vara till nytta för andra parter. Deras immateriella rättigheter, så som idé-
er och lärdomar som genereras från egna erfarenheter och analysverktyg, tas 
ofta upp och replikeras av andra, vilket indirekt bidrar till hållbarhet. 

De utmanande finansieringsnedskärningarna intar en betydande plats i CMI:s 
planering för framtiden. Organisationen dras naturligt till privata medel, efter-
som bilaterala och multilaterala givare inom medling, som till exempel finska 
UM, ofta ger mer styrda direktiv. Denna finansiering från den privata sektorn 
är fortfarande mycket outvecklad.

Komplementaritet och samordning

Nivån på CMI:s samordning och kommunikation är hög. Den informella och 
ofta konfidentiella fredsförmedlingen innebär att en stor del av CMI:s arbetsin-
formation inte nödvändigtvis kan delas i stor utsträckning. Det finns dock inga 
bevis som pekar mot att CMI har missat att informera relevanta individer eller 
organisationer, utöver de klagomål som normalt kan uppstå inom sfären för 
makt och politik.
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CMI, liksom vissa andra finska CSO, har en unik roll inom Finlands utrikespo-
litik och anseende. Själva uppfattningen om Finland som en konstruktiv, bestå-
ende och lågprofil partner gagnar CMI, och vice versa.

Slutsatser och rekommendationer

Utmaningen för en organisation med så unik profil som CMI reflekteras i det 
nuvarande beroendet av offentliga finansieringskällor och dess oförmåga att 
förmedla effekter på lång sikt på ett sätt som är både enkelt att uppfatta och 
möjligt att verifiera. Den nuvarande situationen kommer inte att påverka arbe-
tets kvalitet, men effekterna av överambitiösa åtaganden kräver omsorg, efter-
som dessa kan sträcka ut organisationen för långt och därmed inverka även 
dess initiativs genomförbarhet på lång sikt. Det finns ett behov av att ytter-
ligare förstå och förklara CMI:s långsiktiga effekter och att säkra framtida 
finansiering. För UM finns det ett behov att bevara arbetets självständighet och 
mångsidighet på ett sätt som inte underminerar redovisning och ansvar.

Utvärderingen ger sju detaljerade rekommendationer, som ytterligare utveck-
las i det avslutande avsnittet runt två breda teman. Ett är att fortsätta att 
utveckla CMI:s planerings-, uppföljnings- och utvärderingssystem för att bätt-
re passa den typ av arbete som utförs. Det andra är att utveckla användandet 
av privat kapital för att främja de egna målen, eftersom budgetnedskärning-
ar från offentliga bidragsgivare kan äventyra organisationens oberoende. En 
underliggande rekommendation till det finska utrikesministeriet är att förstå 
det värde som genereras av en CSO som CMI, och vikten av att bevara den nuva-
rande stödjande och mer distanserade relationen genom basfinansiering.

1.	 Den balansgång mellan internationella normer och instrument å ena 
sidan och lokala konflikters säregenheter å den andra, som CMI nu lyck-
as upprätthålla i sitt arbete, bör bevaras. UM:s partnerskapsavtal är i det 
sammanhanget en viktig del av denna förmåga att anpassa sig och smäl-
ta in. Den relativa autonomin och tillit som ges till CMI i utformningen 
av projekten bör bibehållas.

2.	 Kompetensmallar och arbetsbeskrivningar för personal bör vara bättre 
anpassade till varandra och man bör finna metoder för att säkerställa 
att vissa kontaktpunkter inom projektverksamheten har full befogen-
het att hantera resurser, medan andra är mer utåtriktade för att hantera 
konfliktsituationer.

3.	 CMI:s arbete att utveckla sitt nuvarande uppföljnings- och utvärderings-
system till att bättre uppmärksamma kontexten bör fortsätta, med sär-
skild tonvikt på ”multiplikatorer”2 och på hur specifika projekt anknyter 
till sådana kontext-multiplikatorer som är mottagliga för påverkan.

4.	 CMI bör bevara sin anpassningsbara förvaltningsstil. Detta skulle kunna 
göras ännu bättre genom att göra återkoppling ännu mer systematiskt 
och snabbt med hjälp av mer kvalitativ uppföljning i realtid och genom 
att ge vederbörlig vikt åt oavsiktliga effekter.

2   Termen “multipliers” föreslås av CMI i samband med organisationens ändringsteori (“theory of change”) 
för att hänvisa till faktorer/drivkrafter som ökar sannolikheten för förändring, eller till kritiska förhålland-
en som har övervägande inflytande i en fredsprocess.
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5.	 CMI:s uppföljnings- och utvärderingssystem måste vara mer strate-
giskt och förankrat i sammanhanget. Detta kan göras genom att bättre 
utveckla konceptualisering och identifiering av multiplikatorer (eller 
avgörande faktorer, eller drivkrafter) för förändring och genom att förstå 
hur projekten påverkar, eller inte påverkar, dessa. Dikotomin mellan det 
planerade/oplanerade eller det avsiktliga/oavsiktliga bör betonas mindre 
och sluttillstånd bör definieras mindre. Mer tonvikt bör istället ges åt 
realtidsrapportering och tillvaratagandet av kunskap om kontexten och 
hur den förutses utvecklas.

6.	 Organisationens oberoende och särdrag måste bevaras och detta uppstår 
inte automatiskt om utvecklingsbiståndsinstrument tillämpas. Detta 
oberoende bör inte hotas av en minskning av medel. Ett alternativ till 
fortsatt offentlig finansiering är att UM använder sina resurser till att 
mobilisera privat kapital. Investeringar som görs i syfte att stödja olika 
former av samhällsförändringar (”impact investment”) erbjuder stora 
möjligheter.

7.	 Organisationen måste lämna ut sekretessbelagda uppgifter från sin 
offentliga kommunikation, vilket är fullständigt lämpligt. CMI bör 
undersöka närmare hur den i sin uppföljning och utvärdering kan sepa-
rera men fortfarande fånga upp känslig information, eftersom det ofta 
är där de mest effektiva insatserna ligger. Ett sätt att genomföra detta är 
att utveckla ett poängsystem där den totala poängen möjliggör en över-
sikt av prestatanda, men där evidensbasen för poängsättningen, även 
konfidentiell information, endast är tillgänglig för ett begränsat antal 
personal som anlitas för att bedöma tillförlitligheten och materialiteten 
i rapporteringen.
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SUMMARY

Introduction

The evaluation of development cooperation programme of Crisis Manage-
ment Initiative (CMI) is one of the first six evaluations on Finnish Civil Soci-
ety Organizations (CSOs) receiving multiannual programme-based support. 
The purpose of the evaluation is to provide evidence-based information and 
guidance on how to 1) improve the results-based management approach of the 
programme-based support to Civil Society, and 2) enhance the achievement of 
results from Finnish support to civil society.

The evaluation of Crisis Management Initiative CMI was carried out by two 
consultants from December 2015 to June 2016 in three phases. The Inception 
Phase was shared with five other organizations and designed to create a com-
mon understanding of the aims of the different CSOs and the evidence of per-
formance. It was followed by a Data Collection Phase in Helsinki, Moldova and 
Brussels, which led to the production of the current report, and a Synthesis and 
Dissemination phase.

Background and Methods

The CMI is an independent Finnish organization created in 2000 as an exten-
sion of the personal office of Nobel Peace Laureate and former President of Fin-
land, Martti Ahtisaari (the offices are still co-located and work in tandem). It is 
a registered association in Finland. It has members of association, rules, annu-
al meetings that approve plans, budgets and reports. Its mandate is derived 
from the activities of the personal office, which have created numerous under-
takings for conflict resolution. In their turn these undertakings have generat-
ed capabilities in terms of expertise and contacts. It grew particularly fast from 
2010, and entered the programme-based support Framework Agreement with 
the Ministry for Foreign Affairs in 2014. By 2016 it operates in some thirteen 
areas of the world, with a budget of about €7 million, and 65 staff. It defines 
itself as Finland’s peace broker.

Two case studies provide the main body of the evidence presented in the report. 
The first is the support to the negotiations on the conflict between the self-
declared Republic of Transdniestria, and Moldova. The second is capacity devel-
opment for women to play a strong role in peace processes, particularly in Afri-
ca. The case study method was used to analyse the intended and unintended 
effects of the activities, particularly in relation to their context. The cases were 
carefully selected to reflect Finnish Government priorities, a live negotiation, 
and processes where an evaluation would not risk causing harm to the peace 
process.

Relevance

CMI’s overall strategy is to increase inclusiveness in peace processes, and 
bring new skills and analysis to bear. CMI enjoys very good access to high level 
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decision makers, and a strong credibility in relation to mediation and dialogue. 
Its outreach is readily accepted by external stakeholders, and CMI staff or part-
ners are actively used in the design and delivery of peace activities.

There is a focus in the programming of CMI on mid to high level decision mak-
ers, but the programming is also highly responsive to the needs of the weaker 
stakeholders – whether these are the marginalised leadership groups, or more 
particularly women, in conflict resolution situations. CMI promotes inclusive-
ness by providing tools and arenas for participatory engagement, and stressing 
the value of politically inclusive settlements.

Efficiency

The organisation has developed very strong risk management and financial 
systems, building on the strengths of a highly qualified senior management 
team. There is a strong emphasis on cost control, and a willingness to innovate 
in the area of Planning, Monitoring and Evaluation for mediation activities.

M&E and the tracking of performance is however extremely challenging 
against the background of existing results-based management systems which 
prevail in development aid. Mediation activities have to be, by nature, protected 
by confidentiality so as not to undermine the positions of those the organisa-
tion is seeking to assist. It is also characterised by extensive complexity, where 
there are many unknown, unforeseen and cross cutting factors which require 
a strong sense of opportunity and flexibility in the projects. The assumption 
of linear cause-effect relationships, carefully planned at the outset and framed 
by indicators of performance, simply does not apply in these fluid conflict 
situations. 

This need to adapt M&E is recognised by CMI, which has been working on the 
elaboration of more accurate ways of reporting on performance, while preserv-
ing its agility. The organisation has been informed of a 38% cut in funding 
from the MFA in 2015 which has generated a difficult restructuring period, and 
has been combined with the difficulty of adjusting Planning Monitoring and 
Evaluation, set against highly dynamic situations in places such as Yemen or 
Libya. There is a degree of corresponding weakness in the division of labour 
within the teams, and an element of confusion between financial and technical 
management at the lower levels of the organisation.

Effectiveness

This rapid transition has however not affected the delivery of results by the 
organisation. An analysis of the intended and actual outcomes reveals also 
that CMI has been able to take advantage of unforeseen changes, and used the 
achievements it had generated in the past to good effect. This is particularly 
the case in Moldova where a new constellation of international mediation is 
able to rely on the capacities generated by an informal Group of Experts built 
by CMI.

The ability of the projects to understand and address challenges and con-
straints is considerable. The decentralised decision making and network 
structure is reflected in the strengths of the organisation as reported by stake-
holders. CMI is praised both for its subject matter expertise, the opening of 
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unhoped for contacts, and also its ability to provide long running and relatively 
undetermined support in relation to a particular peace process. It is seen as 
fully capable to provide on-the-ground, timely support.

Impact

The paradox of the evaluation of peacebuilding is that any form of evidence 
of impact which is based on indicators and planning forecasts is often highly 
contested. This requires an evaluation based on particular pathways of engage-
ment, and accessing information which may be sensitive to report. The M&E 
systems of CMI have not yet been able to address this challenge, which means 
that the descriptions of its impact are defined in broad terms of praise by high 
level and reputable stakeholders, rather than verified evidence.

This evaluation is however able to observe the way in which the ability of CMI to 
create new contacts in the international collaboration under the Organisation 
for Security and Cooperation in Europe (OSCE), in an informal dialogue group 
involving Russia and Germany, has enabled this negotiation to access bodies 
of expertise which are key to addressing some of the underlying issues of the 
conflict in Moldova. There is also evidence, through the feedback forms of par-
ticipants in the gender training, that senior personnel of the African Union are 
applying new skills to the negotiations in Africa.

Sustainability

The work of CMI is most frequently tied to groups and institutions that are 
well placed within a peace process. These are highly diverse, and may be CSOs, 
informal groups, or multilateral institutions. This is however an instrumental 
relationship, as the focus of the projects is on the personalities, their expertise 
and relationships, rather than on the actual organisations. The end pursued by 
CMI is to be able to influence the dialogue within the peace processes, and the 
capacities generated are only a means to an end.

The sustainability of the results achieved is also highly contingent on the peace 
process itself. There is however a deliberate effort by CMI to develop tools and 
knowledge which can be put to good use by other parties. Its own intellectu-
al property, generated from its own experience and analytical tools, is often 
picked up and replicated by others, in a process that could be described as indi-
rect sustainability.

The challenge of funding cuts occupies a significant place in CMI’s planning 
for the future. It is naturally attracted to private sector funding, as bilateral and 
multilateral donors in the field of mediation are often more directive that the 
Finnish MFA. This access to private sector financing is still very undeveloped. 

Complementarity and Coordination

The level of CMI’s coordination and communication is good. The informal and 
often confidential nature of peace brokering requires that for much of CMI’s 
work information cannot necessarily be shared widely. There is no evidence 
however to show that CMI did not inform individuals or organisations whom it 
should have informed, beyond the normal complaints which may emerge in the 
course of power politics.
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CMI, as some other Finnish CSOs, occupies a unique role within Finnish for-
eign policy and public image. The very perception of Finland as a constructive, 
enduring and low profile partner serves CMI, and is served by CMI.

Conclusion and Recommendations

The challenge for this organisation with such a unique profile is to be found in 
the current dependence on public sources of funding, and on the inability to 
convey its impact in simple and verifiable terms. The current state of affairs 
will not prejudice the quality of work, but care needs to be taken with the 
effects of the commitments undertaken on the organisation of work, and its 
long term viability. There is a need to further grasp and explain the nature of 
CMI’s impact, and to increase the financial sustainability of its funding. For 
the MFA, there is a need to preserve the independence and versatility of the 
work, in ways that do not renege on accountability.

The evaluation formulates seven detailed recommendations, which are further 
developed in the concluding section around two broad areas: one is to continue 
to develop the Planning, Monitoring and Evaluation systems of CMI to better 
fit with the nature of the work it carries out, and the other is to develop ways 
of using private capital to further its own objectives, as funding cuts from pub-
lic donors could risk compromising the organization’s independence. There is 
an underlying recommendation for the Finnish Ministry for Foreign Affairs to 
understand the value generated by such a CSO, and the importance of preserv-
ing the current supportive, arm’s length relationship through core funding.

1.	 The alignment within which CMI is able to operate, between interna-
tional norms and instruments, and the particularities of local conflicts, 
should be preserved. The MFA programme-based support is in this sense 
an important element of this ability to align and blend in. The relative 
autonomy and trust given to CMI in the formulation of the projects 
should be maintained.

2.	 The competency frameworks and job descriptions of staff should be bet-
ter aligned, and ways should be found to ensure that some focal points 
within project activities are fully empowered to manage resources, while 
others are more outward oriented to deal with conflict situations.

3.	 CMI’s current effort to focus more on the context in the current M&E sys-
tem should be continued, with an emphasis given to multipliers3 and the 
way in which specific projects relate to the context multipliers that are 
amenable to influence.

4.	 CMI must preserve its adaptive management style. This could be done 
even better by enabling feedback loops to be even more systematic and 
rapid, using more qualitative and real-time aspects of monitoring, giving 
due importance to unintended effect.

3   This term is proposed by CMI as part of its emerging Theory of Change to mean factors that increase the 
probability of change, or critical conditions which exercise a preponderant degree of influence in the given 
context of a peace process.
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5.	 The M&E system of CMI needs to be more strategic and grounded in the 
context. This can be done by better developing the conceptualisation 
and identification of the multipliers (or decisive conditions, or drivers) 
of change, and understand how the projects are affecting, or not, these 
drivers. There should be less emphasis on the planned/unplanned, or 
intended/unintended dichotomy, and less definition of the end states, 
but also more emphasis on real-time reporting and the capture of knowl-
edge about the context, and anticipation of its upcoming evolution. 

6.	 The independence and particularities of the organisation need to be pre-
served, and this does not automatically occur if one uses development 
aid instruments. This independence should not be threatened by a reduc-
tion in funding which would threaten the organisation’s independence. 
There is an alternative to continued public grants, which lies in the MFA 
leveraging its resources to mobilise private capital. The area of impact 
investment offers significant opportunities.

7.	 The organisation needs to separate the requirements of confidentiality 
from its public communication, an area of its activities which is fully 
appropriate. Within M&E there should be a closer examination of ways 
of separating but still capturing sensitive information, as this is often 
where the most effective interventions are. One way to do that is to devel-
op a scoring system where the overall score allows for an overview of per-
formance, but the evidence base for this scoring is only accessible to a 
limited number of personnel mandated to assess the accuracy and mate-
riality of the reporting.

The independence and 
particularities of the 
organisation need to 
be preserved.
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KEY FINDINGS, CONCLUSIONS AND 
RECOMMENDATIONS

Findings Conclusions Recommendations 
Relevance
CMI is fully relevant to conflict 
situations thanks to its own 
expertise and personnel, to the 
objectives of Finnish devel-
opment policy, to the broad 
normative and international 
legal frameworks which affect 
its work. 

There is a direct alignment on 
gender, human rights and the 
pursuit of sustainable peace, 
while maintaining also an 
ability to enter into relations 
of trust with the parties to a 
conflict.

1.   The alignment within which CMI is able to 
operate, between international norms and 
instruments, and the particularities of local 
conflicts, should be preserved. The MFA 
programme-based support is in this sense 
an important element of this ability to align 
and blend in. The relative autonomy and 
trust given to CMI in the formulation of the 
projects should be maintained

Efficiency
The outputs are valued by 
partners and represent a key 
contribution to highly dynamic 
situations in some 13 areas 
around the world, for a rela-
tively modest annual budget. 

A very strong risk manage-
ment process has been 
developed over the period 
evaluated.

There is a constant effort 
to contain costs, but also 
at times a difficulty in 
ensuring that staff that are 
highly specialised in conflict 
resolution are also good at 
resource management. The 
most significant challenge 
lies in the nature M&E, which, 
as it is currently formulated, 
gives too much priority to 
linear planning hindsight, to 
the detriment of an insightful 
approach to complexity in 
conflicts.

2.   The competency frameworks and job 
descriptions of staff should be better aligned, 
and ways should be found to ensure that 
some focal points within project activities are 
fully empowered to manage resources, while 
others are more outward oriented to deal 
with conflict situations.

3.   CMI’s current effort to focus more on the 
context in the current M&E system should 
be continued, with an emphasis given to 
multipliers4 and the way in which specific 
projects relate to the context multipliers that 
are amenable to influence.

Effectiveness
The intended outcomes 
achieved by the programme 
align clearly with the outcomes 
as originally intended. There is 
however a significant impor-
tance to unintended outcomes, 
which are the true value of CMI 
as a policy actor. 

It is through its adaptiveness 
that the organisation is able 
to generate knowledge which 
is prized by external partners, 
and relationships which have 
more longevity than insti-
tutional links, and give it its 
influence.

4.  CMI must preserve its adaptive manage-
ment style. This could be done even better 
by enabling feedback loops to be even more 
systematic and rapid, using more qualitative 
and real-time aspects of monitoring, giving 
due importance to unintended effect. 

––––––––––––––––––––––––

4   This term is proposed by CMI as part of its emerging Theory of Change to mean factors that increase the probability of change, or critical 
conditions which exercise a preponderant degree of influence in the given context of a peace process.
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Findings Conclusions Recommendations 
Impact
Even though there are clear 
narratives of impact, occasion-
ally of a confidential nature, 
CMI has only begun to develop 
appropriate tools of its own to 
capture impact. 

A significant dialogue with 
the architects of RBM within 
the MFA has not yet taken 
place. The parallel assess-
ment on RBM in this evalu-
ation concludes that, in the 
case of CMI, a very appropri-
ate degree of importance 
is given to the process of 
M&E as well as to the actual 
products.

The M&E system of CMI needs to be more stra-
tegic and grounded in the context. This can be 
done by better developing the conceptualisation 
and identification of the multipliers (or decisive 
conditions, or drivers) of change, and under-
stand how the projects are affecting, or not, 
these drivers. There should be less emphasis on 
the planned/unplanned, or intended/unintended 
dichotomy, and less definition of the end states, 
but also more emphasis on real-time reporting 
and the capture of knowledge about the context, 
and anticipation of its upcoming evolution.

Sustainability
The transient nature of institu-
tions in conflict precludes 
a focus on the institution, 
and encourages a focus on 
relationships. The consequence 
is that there is much less 
importance given to sustain-
able institutions.

The actor-driven nature of 
CMI’s engagement in conflict 
mediation, and the strong 
focus on expertise, both 
in terms of subject matter 
and country situations, is 
important. It is the key to the 
sustainability of the results 
achieved in terms of conflict 
resolution.

The independence and particularities of the 
organisation need to be preserved, and this does 
not automatically occur if one uses development 
aid instruments. This independence should not 
be threatened by a reduction in funding which 
would threaten the organisation’s independ-
ence. There is an alternative to continued 
public grants, which lies in the MFA leveraging 
its resources to mobilise private capital. The 
area of impact investment offers significant 
opportunities.

Complementarity, Coordination
There is no evidence that CMI 
has not informed other actors 
that it should have informed, 
and its institutional relations 
are essentially collaborative. 
It works well with all catego-
ries of actors and appropri-
ately uses the Finnish funding 
modalities, Programme Sup-
port, project funding from the 
political departments, and also 
private sector financing.

Communication, coordina-
tion and complementarity 
are well understood aspects 
of the organisation. These 
create the room for maneu-
ver which is required for it 
to be effective, and how the 
organisation generates its 
mandates.

The organisation needs to separate the require-
ments of confidentiality from its public com-
munication, an area of its activities which is 
fully appropriate. Within M&E there should be a 
closer examination of ways of separating but still 
capturing sensitive information, as this is often 
where the most effective interventions are. One 
way to do that is to develop a scoring system 
where the overall score allows for an overview 
of performance, but the evidence base for this 
scoring is only accessible to a limited number of 
personnel mandated to assess the accuracy and 
materiality of the reporting.
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1	 INTRODUCTION

The evaluation of the Crisis Management Initiative (CMI) is part of the six 
evaluations commissioned by the Ministry of Foreign Affairs (MFA), of Finnish 
Civil Society Organizations (CSOs). The CSOs receive multiannual programme-
based support from MFA. The other five CSOs being evaluated are Fairtrade 
Finland, Finnish Evangelical Lutheran Mission, Finnish Refugee Council, Taks-
värkki (ODW Finland) and World Wildlife Fund Finland.

The overall evaluation process consists of two components:

1.	 Component 1 collects data on the results of the programmes of the select-
ed six organizations and assesses their value and merit to different 
stakeholders. 

2.	 Component 2 assesses how well the results-based management (RBM) 
mechanisms of each organization that receives programme-based sup-
port function and to what extent there is a link between RBM and achiev-
ing results. 

The Terms of Reference for the assignment are presented in Annex 1. In 2014 
the programme-based support received by 22 Finnish CSOs amounted to € 80 
million. These CSOs are granted a special status in the financing application 
process, receiving funding for 2–4 year program proposals granted through pro-
gramme application rounds which are not open to others. They have been guid-
ed by the same policy guidelines as the rest of the Finland’s support to CSOs: 
Development Policy Programme of Finland (2012) as well as the Guidelines for 
Civil Society in Development Policy (2010).
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2	 APPROACH, 
METHODOLOGY AND 
LIMITATIONS

2.1	 Evaluation rationale and objectives

The purpose of the evaluation is to provide evidence-based information and 
guidance for the next update of the Guidelines for Civil Society in Development 
Policy as well as for the programme-based modality on how to:

1.	 improve the results-based management approach in the programme-
based support to civil society for management, learning and accountabil-
ity purposes and 

2.	 enhance the achievement of results in the implementation of the Finnish 
development policy at the civil society programme level.

The objectives of the evaluation are: 

•• to provide independent and objective evidence of results (outcome, out-
put and impact) from the civil society development cooperation pro-
grammes receiving programme-based support;

•• to provide evidence of successes and challenges of the civil society devel-
opment cooperation programmes by assessing the value and merit of the 
obtained results from the perspective of MFA policy, CSOs programme 
and beneficiary level;

•• to provide evidence of the functioning of RBM in the organizations 
receiving programme support;

•• to provide evidence of the successes and challenges of the programme-
support funding modality from the RBM point of view.

The overall evaluation includes two components: 

•• Component 1 collects data on the results of the programmes of the six 
organizations selected and assesses their value and merit to different 
stakeholders. This report pertains to Component 1.

•• Component 2 assesses the functioning of the RBM mechanisms of each 
organization receiving programme-based support including the link 
between the RBM and achieving results. 

2.2	 Approach and Methodology 

The evaluation of CMI was carried out from December 2015 to June 2016 in three 
phases: an Inception Phase which was designed to create a common under-
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standing of the aims of the programmes and the evidence of performance, a 
Field Phase which led to the production of the current report, and a Synthesis 
and Dissemination phase.

The inception phase included the elaboration of an evaluation matrix contain-
ing the evaluation questions and the sources of evidence (Annex 2). In addition, 
desk studies of documents (Annex 4) as well reconstruction of the Theory of 
Change (ToC) for the CMI programmes were carried out. Meetings were organ-
ized at the MFA (EVA-11, KEO-30 staff) and with the CMI Finland staff. 

The methodology adopted involved case studies, for which generalizable evi-
dence was collected from two projects within CMI’s portfolio. The findings 
generated by these studies were then triangulated with other information cap-
tured through document study and stakeholder interviews. The approach was 
focused around these two case studies as agreed in the Inception Phase (when 
the two projects were selected), due to the sensitivity of the information which 
is managed by CMI. This sensitivity is due to the fact that key CMI partners 
routinely engage in strategies which would be undermined by publicity. Thus 
some of the evidence is of a confidential nature. 

The case study method was used to probe particular levels of the theory of 
change, and the cases were selected to reflect Finnish Government priorities, 
live negotiations and processes where an evaluation would not risk causing 
harm. The method allows for the analysis of all the criteria covered by the Eval-
uation Matrix in a specific manner. The case studies are bounded aspects of 
project delivery, where evidence can be verifiably collected, and which illustrate 
the work of the organisation as a whole. 

The case studies chosen were geographically defined (for example Moldova) or 
thematically defined (women in peace processes):

®	Supporting a Stronger Role for Women in Peace Processes is part of the the-
matic Gender and Inclusion stream and combines two approaches to cre-
ate strategic impact. The first is working with women’s groups to strength-
en peace process architecture, and the second is building capacity among 
mediators and other key peace process support actors. CMI conceptualises 
this work not as mainstreaming, but rather as focusing on both the supply 
and demand side of women’s meaningful participation in peace process-
es. This was described by one CMI staff member as ‘lateral approaches to 
unblocking peace processes by allowing new stakeholders to be brought in, 
rather than a mechanical inclusion of women by numbers’.

®	A geographically defined activity was selected, where field work and 
observation of an current initiative was possible. For the past several 
years, CMI has been active in Moldova contributing to the Transdnies-
trian settlement process. It seeks to facilitate improved relations among 
key actors on both sides by creating informal yet structured and facili-
tated opportunities for interaction. The main vehicle is the recourse to a 
high-level dialogue group, consisting of senior experts from both sides. 
In 2015, the dialogue group focused on trade issues, interlinking their 
analysis with providing recommendations on how to tackle both econom-
ic and political issues. 
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Information was collected from CMI during visits to Moldova and Brussels, 
during which the evaluators interviewed programme partners, stakeholders 
and beneficiaries. The evaluation matrix guided key informant interviews, 
group discussions and field observations with key partners, stakeholders, and 
donors. 

The analytical design of the evaluation included an n analysis of:

�	The formally defined objectives of the interventions as reflected in 
MFA policies, the funding applications, and CMI’s strategies, in par-
ticular the 2014 document entitled “Every Peace Matters”.

�	The key drivers of change as captured within the case studies and 
by the documentation on problem analyses by CMI for the evidence 
reviewed as secondary data by the evaluators.

�	The process for the delivery and management of the initiatives, with 
particular focus on the outputs achieved in the case studies, but also 
those reported more generally.

The evaluation criteria and the evaluation questions represent a probing of the 
quality of the links among these three elements. The findings were assessed 
in relation to the overall theory of change as described in the Inception Report 
within the wider field of Finnish development cooperation. In doing this the 
team asked the following questions, all of which relate to the assumptions 
underlying Finnish CSOs theory of change: 

•• To what extent are the programmes of CMI’s partners relevant to and con-
tribute to the achievement of a sustainable peace? This includes assess-
ing outcomes relating to the strengthening of capacities of partner CSOs 
in the target countries to play their specific roles. (EQs 1.4 and 3.3).

•• What is the evidence that the partnerships between CMI and others in 
partner countries strengthens democracy and development owned by the 
people? (EQ 1.4).

•• What efforts have been made by the partners to establish cross-sector 
partnership and cooperation? Has this produced any positive outcomes? 
(EQs 6.1 and 6.2).

•• What are the benefits of programme support to CMI and the delivery of 
results? (EQs 2.1, 3.3 and 3.5).

•• To what extent has CMI created effective links to the grassroots in target 
countries? (EQs 1.4 and 5.1).

•• How have the programmes complemented Finland’s other bilateral and 
multi-lateral cooperation with the public and private sectors in the target 
countries? (EQs 1.4 and 6.2) 

•• To what extent has CMI enjoyed full autonomy and operational freedom 
to pursue its own strategic direction with the programme-based support? 
(EQ 1.1).
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The information collected led to conclusions which have related recommenda-
tions that are both encouraging strengths and compensating for weaknesses. 

The list of people interviewed is provided in Annex 3. A workshop was organ-
ized in Finland to validate the findings with the partners, other stakeholders 
and CMI Finland, in the presence of MFA personnel. 

2.3	 Limitations

The limitations to the evaluation include:

–	 The iterative nature of peacebuilding requires considerable informal-
ity, adaptation and also, to some degree, confidentiality.

–	 Force majeure affected the first evaluator, who had to be replaced 
upon initiation of the field work. This led to some delay because of the 
need to mobilise another person.

The evaluation was however able to count on the support of CMI staff and part-
ners, and to access the information in an efficient manner to meet the objec-
tives set out in the Terms of Reference.
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3	 THE BROADER CONTEXT 
AND ITS INFLUENCE 
ON PROGRAMME 
PERFORMANCE 

3.1	 Finland’s policy for support to civil society

The Guidelines for Civil Society in Development policy define the overall devel-
opment cooperation objective of Finland’s support to civil society as: ‘A vibrant 
and pluralistic civil society based on the rule of law, whose activities support 
and promote the achievement of development goals and enhanced human-well-
being’ (MFA 2010).

This objective is in line with and supportive of the human rights-based 
approach to development (HRBA) which underpins Finland’s development poli-
cy and cooperation. Within the HRBA, the most important task of civil society 
is to empower citizens to claim their rights, influence public decision-making 
and to take responsibility for their own lives. The immediate target of develop-
ment cooperation in the HRBA is CSOs acting as agents of change (MFA 2013).

The Civil Society Guidelines stress that Finland’s civil society objective can be 
achieved in two ways: capacity development of CSOs in the targeted countries 
and the creation of a supportive environment for civil society activities. Civil 
society is seen as having two basic functions: advocacy that focuses on politi-
cal decision-makers, governance and public opinion, making the voice of citi-
zens heard and strengthening their participation; and the provision of services 
where the state lacks adequate capacity (MFA 2015). 

The programme-based support is the mechanism through which Finland 
finances the programmes of the six Finnish CSOs, which are the subject of this 
evaluation. Finnish partnership organizations apply periodically for funding of 
up to 85 per cent of the costs of their strategic programmes. 

The aim of the partnerships between MFA and the CSOs, is to strengthen the 
position of civil society and individual actors as channels of independent civil-
ian activity in both Finland and the developing countries. Other objectives are 
to boost global solidarity, empower locals to exercise influence, and improve 
cooperation and interaction between the public authorities and civil society 
actors. The central role, therefore, of the partners – regardless of their organi-
sational mission, sectoral expertise, forms of work, countries of operation and 
specific stakeholders is to strengthen civil society in developing countries. 
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3.2	 Description of CMI

The Crisis Management Initiative (CMI) is an independent Finnish organisa-
tion created in 2000 as an extension of the personal office of Nobel Peace Lau-
reate and former President of Finland, Martti Ahtisaari (the offices are still co-
located and work in tandem). Its mandate is derived from the activities of the 
personal office, which has created numerous initiatives for conflict resolution, 
which in turn have generated expertise and contacts. CMI grew rapidly from 
2010 and entered the programme-based support scheme with MFA in 2013. By 
2016 CMI operated in some thirteen areas of the world, with a budget of about 
€7 million, and 65 staff.

The organisation underwent progressive growth as it engaged in a number of 
peace facilitation assignments, a growth which accelerated from 2009, when 
CMI had ten staff. By early 2016, CMI employed some 65 staff (about a half of 
whom operate as retained consultants), with offices in Helsinki and Brussels. 
The offices in Jordan and South Sudan were closed after the budget cuts in 
2015, when the organisation had reached a peak staffing of 75. This structure 
is overlaid by a network of advisors and project managers operating in virtual 
offices in some 20 locations, at any point in time.

CMI’s mission is “to prevent and resolve violent conflict by involving all actors 
relevant to achieving sustainable peace”. The mission is addressed through fif-
teen current peacebuilding projects implemented in:

•• Eastern Europe, the Caucasus and Central Asia; 

•• the Middle East; North Africa and Sahel; and, 

•• Sub-Saharan Africa. 

The Middle East and North Africa regions have recently been merged as a result 
of budget cuts. 

The three heads of the geographical teams, supervised by the Programme 
Director, are responsible for the planning and implementation of program-
matic actions in their respective regions. The activities are carried out as pro-
jects. Each project has a Project Manager, or a dedicated Project Officer, who 
is responsible for the daily management and monitoring of project activities. 
Project teams consist of Project Managers, Project Officers and Advisors who 
are experienced subject matter experts bringing another quality assurance 
dimension to the projects, and Project Assistants. Budget cuts have reduced the 
number of Project Managers, leading to more of an hour-glass structure for the 
organisation.

CMI delivers in three broad areas which it describes as sub-programmes: (1) 
mediation and dialogue (focused on mid-to-high level unofficial processes 
reaching to the actual conflict parties), (2) mediation support (focused on 
capacity building of actors mandated and external to the conflict), and (3) sup-
port to states and societies in conflict prevention and resolution (to support 
specific actors in a mandate that is assigned by actors within the country). 

Hence the work is distributed in a matrix structure: with the geographical divi-
sions cut across by the sub-programmes. The ‘boxes’ in this matrix contain the 
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projects, which are defined by specific donor contributions to these regions 
and these sub-programmes. Each project comes with its own budget and spe-
cific reporting format.

These differences allow the sub-programmes to establish relatively clear roles 
in relation to the leadership of the principal parties in a conflict. For example, 
this defines the role of CMI in relation to the opposition groups in Iraq5, or to 
Saudi decision makers in relation to Yemen. The legitimacy and credibility of 
CMI’s involvement is at least as important as the quality of personnel and the 
services that it provides.

Each sub-programme emerges from the request of the key actors in a conflict, 
and is designed to contribute to the achievement of CMI’s mission statement: 
‘to prevent and resolve violent, political conflicts.’ The activities nearly always 
evolve over time as partners and opportunities emerge. CMI senior manage-
ment describes the work of the organisation as being decreasingly technical, as 
the political dimension becomes increasingly important.

At an initial meeting with the team in Helsinki on 22 December 2015, CMI 
outlined its programme logic. The outputs of CMI activities in all three sub-
programmes are designed collectively to achieve positive outcomes in five key 
areas of peace practice: solutions (to conflicts and problems), inclusion (of all 
relevant actors), trust (of conflict parties and relevant stakeholders), channels 
(of communication); and capacity development (of individuals, organisations, 
states). Positive change in these areas is intended ‘to contribute significantly 
to peace processes.’ (cf. section 4.2.1 of the Inception Report).

The annual budget 2015 for CMI’s Finnish MFA funded programme was €6 mil-
lion, which includes matching funding (15%). The actual expenses were €5.7 
million. Total MFA funding available without matching funding was €4.7 mil-
lion, including both the initial programme (€4.4 m) and carryovers from previ-
ous years (€0.3 m). Over the past five years MFA provided roughly 60% of the 
total funding, with 20% coming from Foundations, 18% from other bilateral 
donors, and 2% from private sources (Table 1).

Table 1: Cumulative Funding of CMI in €.

Funder 2014 2015
Finland 5,561,003.20 4,848,604.35

Foundations 1,764,336.09 1,186,759.85

EU 0.00 212,186.75

Other governments 300,013.25 860,036.57

Other 146,675.49 354,521.53

TOTAL 7,772,028.03 7,462,109.05
Source: CMI finance 2016

––––––––––––––––––––––––

5   CMI made the following comment on this example : “The report mentions CMI’s work in Gagauzia and 
Iraq.  While both have their origins in activities conducted under the Finnish MFA partnership, technically, 
currently both projects operate outside of the partnership and do not receive Finnish funding. Such examples 
reflect however on the overall nature of CMI’s programme, as an effective means for generating new sustain-
able, high-impact projects – which legitimizes the presence of these references in this report”.
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The biggest advantages of MFA funding from the point of view of CMI has been 
the possibility of adjusting funding allocations among projects, and MFA’s 
acceptance of funding received by CMI from the general public and the private 
sector as matching funding. However CMI’s total funding in year 2015 was €7.5 
million, which is 4% less than in the previous year. This has been further accen-
tuated following the cuts of 38% in Finnish project and partnership funding, 
which forced the closure of a number of projects (for example the socio-econom-
ic dialogue in Morocco, or supporting the dialogue for peace in Afghanistan). 
Ten staff had to be retrenched rather suddenly. The Methods and Tools team 
and the Programme Development and Coordination team were terminated and 
the Project Management Office (PMO) was established. The funding changes 
between 2014 and 2015 are illustrated in Figures 1 and 2.

Figure 1: Sources of Funding to CMI in 2014 

Figure 2: Sources of Funding to CMI in 2015

CMI became a member of the MFA programme-based support framework in 
2014, which is now providing 80–90% of the total funding, while other Units 
also provide specific project based funding, such as the Unit for UN and Gen-
eral Global Affairs.
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3.3	 Theory of Change 

CMI’s work is based on the assumption that all conflicts have the potential be 
resolved peacefully. The underlying premise is that a conflict, no matter how 
intractable it may seem, is the result of human will, which the staff of CMI are 
convinced they can affect through informed interventions that are both more 
inclusive and better implemented. This leads to a deliberate effort to adjust the 
planning and M&E systems to the nature of conflict, which is increasingly mov-
ing away from classic development tools. 

CMI‘s mission is to prevent and resolve violent conflict by involving all actors 
relevant to achieving sustainable peace. The mission is described as providing 
the starting point for a programme of 15 peacebuilding projects (Every Peace 
Matters, 2014–2016) implemented in four regions of the world: Eastern Europe, 
Caucasus and Central Asia; the Middle East; North Africa and Sahel; and Sub-
Saharan Africa. The programme comprises three broad areas of activity, or 
sub-programmes: mediation and dialogue, mediation support, and support to 
states and societies in conflict prevention and resolution. Each sub-programme 
has immediate, or specific objectives which in combination are intended to con-
tribute to the achievement of impact, described by an overall objective which 
corresponds closely to the mission statement: ‘to prevent and resolve violent, 
political conflicts.’

With each project focused on action in one or more of the sub-programmes, a 
generic programme logframe has been developed (Table 2) to summarise CMI’s 
common intervention logic and integrate the management of project activities 
and results at the organisational level. 

CMI‘s mission is to 
prevent and resolve 
violent conflict by 
involving all actors 
relevant to achieving 
sustainable peace. 
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Table 2: Generic Programme logframe of CMI

Overall objective Indicators
Prevent and resolve violent conflicts  None provided

Sub-programme I: Mediation & Dialogue
Purpose Enhance the prospects for potential and existing peace processes, support 

their effectiveness and ensure the sustainability of results

Overall objective Indicators
1.   Increase trust, develop channels 

for dialogue and capacities of 
conflict parties to enable con-
ducive environments for peace 
processes.

2.   Support the provision of alterna-
tive inclusion strategies to facili-
tate the engagement of parties 
relevant to peace processes.

3.   Provide concrete and substantive 
input to support the search for 
solutions.

Quality of the targeted peace process, including

1.	Conflict parties’ willingness and capability to search for peaceful 
solutions

2.	Relevant actors’ ability to contribute to and engage in peace processes

3.	Peace process’ track-record in tackling relevant questions, finding solu-
tions and implementing them

Results Indicators
1.   Confidence between CMI partici-

pants and their close constitu-
encies has increased and their 
willingness and capacities to 
engage in dialogue and negotia-
tions has improved.

2.  Engagement of CMI participants 
to the peace process is ensured 
and their priorities are addressed.

3.   Joint solutions and options are 
developed through CMI-facilitat-
ed dialogue and addressed.

•	Participants’ and their close constituencies’ reported attitudes towards 
peace process

•	Participants’ and their close constituencies’ reported trust and confi-
dence towards other conflict parties

•	Participants’ and their close constituencies’ capacity to participate in the 
peace process

•	Participants’ and their close constituencies’ linkages to different tracks

•	Number and quality of analysis and recommendations produced

•	Level of agreement on the issues discussed among the participants

•	Level of advocacy on the analysis and recommendations produced

•	Level of adaptation of analysis and recommendations in the official 
documents

•	Diversity of the background of the individuals engaged

•	Number of individuals engaged

•	Number of workshops organised

Sub-programme II: Mediation support
Purpose Enable states, multinational organisations and key individuals to be better 

equipped to undertake and support mediation endeavours.

Specific objectives Indicators
1.   Strengthen capabilities of 

organizations and individuals 
involved in mediation to engage 
and support effective mediation 
processes.

2.   Support the effective implemen-
tation of formal mediation and 
dialogue initiatives.

1.	 Organizations’ and individuals’ skills and capacities to engage in media-
tion & dialogue

2.	 Quality of the targeted peace process, including

	 a) Conflict parties’ willingness and capability to search for peaceful 
solutions

	 b) Relevant actors’ ability to contribute to and engage in peace 
processes

	 c) Peace process’ track-record in tackling relevant questions, finding 
solutions and implementing them
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Overall objective Indicators
Results Indicators
1.   Relevant individuals within target 

organizations and other key indi-
viduals, who CMI is supporting, 
are better equipped to engage in 
and support effective mediation 
efforts within their regions and 
globally.

2.   Mediation teams targeted by CMI 
activities are better able to design 
and implement the mediation 
process effectively.

•	Reported change in skills and capacities in mediation and dialogue of 
organisations and individuals engaged

•	Reported change in capacity of mediation teams to conduct the man-
dated activities

•	Number of individuals, organisations and mediation teams engaged

•	Number of trainings and workshops organised

•	Backgrounds of the individuals, organisations and mediation teams 
engaged

•	Number and quality of publications

Sub-programme III: Support to states and societies in conflict prevention and resolution
Purpose Support states and societal actors in participatory design and implementa-

tion of policies and practices relevant for conflict prevention and resolution 
in fragile contexts.

Specific objectives Indicators
1.   Strengthen the capacities of state 

and key societal actors in partici-
patory design and implementa-
tion of policies and practices 
which have impact on conflict 
prevention and resolution.

2.   Strengthen the effectiveness and 
inclusiveness of policy processes 
which have direct impact on con-
flict prevention and resolution.

1.	 States’ ability to engage different political and societal actors in  
the design and implementation of policy processes

2.	 Effectiveness of the supported policy process, including

      a)  Inclusiveness of the policy process 

      b)  Sustainability of the policy process

Results Indicators
1.   Actors targeted by CMI activities 

are better able to design and 
implement conflict prevention, 
resolution and transition process-
es through cross-sectoral, cross-
political and/or cross-societal 
participation.

2.   Policy processes supported by 
CMI activities produce analysis 
and recommendations that are 
sustainable and acceptable to 
relevant actors.

•	Reported change in skills and capacities of targeted actors to design and 
implement participatory processes

•	Number and quality of analysis and recommendations produced

•	Level of agreement on the issues discussed among the participants

•	Level of advocacy on the analysis and recommendations produced

•	Diversity of the background of the individuals engaged

•	Number of individuals engaged 

•	Number of trainings and workshops organised
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At the launch of the evaluation in December 2015, CMI outlined a highly simpli-
fied version of their programme logframe. The outputs of CMI activities in all 
three sub-programmes are designed collectively to achieve positive outcomes 
in five key areas of peace practice: solutions (to conflicts and problems), inclu-
sion (of all relevant actors), trust (of conflict parties and relevant stakehold-
ers), channels (of communication); and capacity development (of individuals, 
organisations, states). Positive change in these areas is intended ‘to contribute 
significantly to peace processes.’ 

In CMI, while there are detailed planning frameworks, such as the annual pro-
gramme and tri-annual Reporting, there is a significant degree of difficulty 
affecting the first two options. The first, net change relies on a relatively simple 
causality between an intervention and a later change, or on strictly comparable 
situations – which simply does not occur and is not selected as an option. Simi-
lar challenges occur for theories of change in aggregating from one level to the 
next, with significant difficulty in separating external and cross-cutting influ-
ences from those of the CMI interventions. It should however be noted that 
the M&E systems for the outcome and impact levels of influence are properly 
developed. 

Consequently, and in light of the three models outlined above, the present evalu-
ation adopted a straightforward mapping of outcomes and inference on impact. 
The M&E system of CMI itself is also evolving in response to these challenges. 

The concrete activities that lead to these results fall under at least one of the 
three thematic sub-programmes. Successful processes call for a deep under-
standing of the specific contexts and a long term commitment. 

An innovation introduced at the end of 2014 was the introduction of the fluid 
interaction of these outcomes with decisive conditions within the context, or 
drivers, of change, which CMI has called “multipliers”. These are intricate com-
plexes of circumstances which require particular attention, whether the mul-
tipliers describe conditions of ripeness, the importance of specific actors, or 
the tipping points of systemic changes. CMI has determined that some of these 
multipliers may be within its sphere of influence, and it should consequently 
seek to influence them, while it must adapt to others. Similarly, CMI increas-
ingly aims to control who it chooses to work with and how. It seeks to follow key 
principles of peacebuilding work: impartiality, local ownership, inclusiveness, 
complementarity and coordination. 

A new Theory of Change was created by CMI at the end of 2015. This is presented  
in Figure 3 below:
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Figure 3: CMI Emerging Theory of Change
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The Theory of Change seeks to introduce the complex interface between out-
comes and context which constitutes the most significant challenge to the 
planning and M&E functions in the organisation. 

CMI is in fact increasingly edging away from linear frameworks to plan and 
assess its performance, although these frameworks are still being used, in line 
with current MFA guidance. In 2014–2015 CMI reviewed its internal tools in pro-
gramme management, and Boston Consulting Group trained some of the staff 
in Rigorous Programme Management methods. It introduced road-maps as a 
tool to link planning and monitoring in a dynamic manner. This has already 
resulted in a tailored risk management process, adding to the internal planning 
and reporting tools. Based on the in-kind assistance received from the Boston 
Consulting Group, it has trained the staff on risk registers.

Today, CMI’s risk categorisation acknowledges three kinds of risks: mana-
gerial, operational and reputational. These are further divided into eight 
sub-categories:

•• Managerial risks: Corruption, Security and safety, Internal management, 
Risks related to partners;

•• Operational risks: Planning risks, Implementation risks, Impact risks;

•• Reputation risks to CMI from the roles it may take in specific situations.

The resulting matrix (used for planning in 2014, 2015 and 2016) is presented in 
Figure 4. CMI staff members assess the level of the eight risks they face while 
planning and implementing projects with a grading of (1) for low; (2) medium; 
(3) high and (4) very high. This is seen as a continuous process to manage 
changes. The work takes place as part of the ordinary implementation within 
the teams and through the normal line management of the supervisors.

Finally, within CMI activities over the period 2010–2015, in addition to the 
continuous formal monitoring of implementation, there is a rolling narrative 
assessment process. The project team and the regional head hold a monitor-
ing discussion at least once a month. Regular visits are carried out and pro-
ject staff write activity and mission reports after each project visit, monitored 
against project milestones. The regional teams organise internal meetings, 
which include project reflection exercises. The Project Document, the Results 
Framework and the Risk Assessment are used in reflection meetings and plan-
ning workshops.
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3.4	 Assumptions

A certain number of key assumptions were identified during the evaluation’s 
Inception Phase, for the whole organisation, which, if fulfilled, would enable 
the organisation to move from the output to the impact level:

1.	 Mediation and facilitation of dialogue by independent, unofficial actors 
contributes effectively to conflict prevention and conflict resolution 
(peace processes).

2.	 The quality and potential impact of peace processes are dependent on 
working with ‘key individuals,’ including decision-makers, opinion form-
ers, those who have direct and indirect access to decision-makers, as 
well as those who can claim legitimacy in representing the views of their 
constituencies.

3.	 Effective peace processes involve the inclusion of a full range of politi-
cal and social groups at all levels of society, including women and the 
marginalised.

4.	 Improved capacity of mediators and participants in terms of mediation 
skills, conflict analysis, reflection and learning, dialogue capabilities, 
and access to information, significantly enhances the quality of peace 
processes and their potential impact.

5.	 CMI’s impartiality and its skills and experience in peacebuilding are rec-
ognised by participants and all relevant actors.

6.	 The development of policies towards conflict prevention and conflict res-
olution by means of broad participation and wide-reaching consultation 
is an effective means of preventing and mitigating internal conflict. 

The two case studies and the broader review of the programme confirm the fact 
that these assumptions are fully met in CMI operations. The evidence is pre-
sented in the following sections.

Of particular importance are the credibility of CMI, illustrated through inter-
views, and the demand for the organisation’s services in a very wide variety of 
situations. The more broad-based and capable mediation and analytical skills 
of the participants are clearly factors that can improve the chances for peace to 
be reached. 

The right hand column of the Logical Framework in Table 2 presents a form of 
evidence that is on the other hand very difficult to verify. An indicator-based 
approach would require at the very least a basket of indicators, but even those, 
if designed beforehand, would risk becoming obsolete due to changes within 
the conflict situation.

CMI is fully aware of the difficulty this creates for M&E. It has carried out a 
number of innovations in its approaches, which can be summarised as making 
it more adapted to complexity: to unpredictable and non-linear processes, to 
the sudden emergence of new dynamics, and above all the need for a humble 
approach to the reality of conflict. The emphasis is on moving away from pre-
determined approaches, towards a methodology that emphasises the quality of 
the process of implementation. This is described in the following section.
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3.5	 Introduction to the projects being studied

3.5.1	 Support to Gender and Inclusion
CMI’s thematic project, “Supporting a Stronger Role for Women in Peace Pro-
cesses”, focuses on support to official mediators and negotiators and female 
peacebuilders in Central and Eastern Africa, in particular those engaged in 
peacebuilding through the African Union (AU) and the Economic Community 
of Central Africa States (ECCAS). The concept here is to intervene in direct sup-
port of multilateral organisations operating in conflict situations and to pro-
vide greater awareness of the role of women.

The project broadens the scope of CMI’s previous project, Gender Based Vio-
lence and Mediation in West Africa, working with the project’s high-level Advi-
sory Board and utilising its methodological outputs. The specific objective is 
not only to equip women for scenarios that may come up in their work, but to 
enable them to see political entry points and opportunities to do their peace-
making work better. Appropriate tools and approaches are provided through 
the training sessions, seminars and other forms of interaction. 

The project includes strategic capacity development to support gender aware-
ness in peace processes, in partnership with Peace Research Institute of Oslo 
(PRIO) and the United Nations Department of Political Affairs (UNDPA). It 
includes needs-based technical and capacity support to AU’s unit for Women, 
Peace, and Security and ECCAS on inclusive and gendered approaches to dia-
logue and mediation with a special focus on the Central African Republic; and 
dissemination of relevant evidence and learning from CMI’s engagement in 
policy, practice and research. The programme was initiated at the end of 2013, 
and is supported by three staff members.

The overall objective of the project is to increase the effective representation of 
women and their views in peace processes and the use of gendered and inclu-
sive perspectives in peacemaking, such that process are more effective and 
sustainable.

The specific objectives are to achieve: 

1.	 Increased and more nuanced awareness of gender and of women’s effec-
tive participation; 

2.	 Increased understanding and capacities in relation of the different 
options and possibilities offered by inclusion among key peacemaking 
and mediation actors such as the UN, regional organizations, private 
diplomacy actors and insider mediators; 

3.	 Increased capacities by regional actors in gender-sensitive mediation 
and facilitation of the inclusion of gender issues in peace agreements; 
and 

4.	 Adjustments to existing mediation support strategies and practices, and 
developing new and where possible innovative ones to strengthen the role 
of women in peace processes in targeted countries/regions where CMI is 
active in the interest of more effective, sustainable peace processes. 
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At the regional level in Africa, the Regional Economic Communities, such as 
Economic Community of West African States (ECOWAS), Economic Community 
of Central African States (ECCAS) and Inter-Governmental Authority on Devel-
opment (IGAD), are part of the wider continental security system and building 
blocks of the African Union, conceptualised as the African Peace and Security 
Architecture (APSA). While the AU maintains overall responsibility for peace 
and security issues on the continent, regional organisations, being geographi-
cally close to and often more affected by civil and regionalized conflicts, are 
considered principal conflict resolution actors in their respective sub-regions. 
In addition to the AU and the regional bodies, the United Nations plays an 
important role in peace and security in Africa through its various peacekeep-
ing operations in countries, such as Central African Republic (CAR) and South 
Sudan. 

Along with regional and international organisations, various non-state actors 
– ranging from religious leaders to civil society organizations and women’s 
groups – play an important role in supporting peace processes. In many conflict 
situations, non-state actors have played a crucial role in advocating for peace, 
opening up informal avenues for dialogue, and providing dynamic channels 
of communication between opposing belligerents. Non-state actors have also 
often successfully complemented the formal mediation efforts of governments 
and regional/international organizations. These are the chosen stakeholders 
of CMI.

The project has delivered four streams of activity:

1.	 Strategic capacity building to support gender awareness in peace pro-
cesses: this included in 2015 the CMI/PRIO/UNDPA high level seminar 
on gender and inclusive mediation; in 2016 CMI supports the partner 
organisation in the implementation by providing assistance in identify-
ing and selecting participants to the training. CMI is also an operational 
partner that provides ad-hoc support to the Nordic Women’s Mediation 
initiative led by the MFA. 

2.	 On a continuous basis CMI delivers continuous advisory services for 
regional actors to support gender awareness and inclusivity in peace 
processes. This allows them to strengthen the practical skills of high 
level regional organization and independent mediators in using gender 
approaches and engaging women at all levels in their work in the region. 

3.	 A special focus has been given to regional liaison persons in Economic 
Community of Central African States member countries. 

4.	 The gender team participates in some strategic sector-relevant policy 
events to contribute to global discourse based on CMI’s work on the 
ground. 

The CMI implementing partners are the African Union and Economic Commu-
nity of Central African States, Gender Unit, UN Women, Peace Research Insti-
tute of Oslo, and the United Nations Department of Political Affairs’ Mediation 
Support Unit. 
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3.5.2	 Support to Moldova and Transdniestria
Based out of Chisinau, the capital of Moldova, CMI is working with two nation-
al organisations, Mediator in Tiraspol, Transdniestria, and Contact in Chisin-
au. The project here started in 2012, and has exercised considerable continu-
ity in its methodology. It has organised a Group of Experts that meet regularly 
to provide analysis and advice to key actors. This highly informal group has, 
according to all available sources, managed to integrate individuals with con-
tacts with all parties, working for the private sector, the public sector, or in 
politics. The numbers fluctuate from 10 to 20, but a core group of about 8 has 
remained throughout. The discussions and products of this group are balanced, 
and their effect relies on the fact that they do not use their influence to coerce 
or denounce, but rather to persuade.

The group is engaging in regular discussions and joint analysis of the most 
important political, economic and social trends with the potential to influence 
the settlement process. The group has been generating recommendations for 
the official negotiators and the international community and offering direct 
support to the official talks. Thus, in 2014, the political sub-group developed 
the analytical paper on the resumption of the political negotiations entitled 
“The way to restart the political process of Transdniestrian settlement” that 
was presented to official negotiators and the international community. The 
recommendations on reforming the process in 2016 during the German chair-
manship were presented to the Special Representative of OSCE Chairperson-in-
office, and representatives of German MFA, in Berlin in November 2015.

CMI is facilitating a structured exchange on trade and related specialized 
issues involving the group, local and international experts. As a result of their 
joint analysis and meetings with international stakeholders and study tours, 
the group produced technical trade and economic papers, as well as the analy-
sis connecting trade and political issues. Their joint ability to look jointly for 
solutions and engage with stakeholders reflects their improved capacities. 

As a part of this approach, key stakeholders, including Transdniestrian busi-
nesses were engaged to discuss the prospects and challenges of trade in the 
current situation. The inclusion of businesses directly affected by the new trade 
agreement into dialogue with international and local policy-makers shaping 
the agreement to provide their input was unique and generated great interest. 

CMI and the group initiated dialogue with economic experts in Russia and the 
Eurasian commission staff. By building these channels, and building a fuller 
basis for analysis, the high-level group improved their shared understanding on 
trade issues – notable in a situation where such dialogue is absent. Improving 
relationships with actors in Brussels, Moscow, and Kiev has long-term impact 
on the group’s ability to continue productive work. The group also established 
an informal channel with negotiators on both sides to provide mutual updates. 
CMI and the Dialogue Group prepared parliamentary actors for engaging in 
informal dialogue, an area of development for 2016. A comprehensive analy-
sis of past efforts in parliamentary cooperation was undertaken. CMI experts 
elaborated a joint analytical paper “Participation of Legislative Bodies of the 
Republic of Moldova and Transdniestrian in Providing Support to the Settle-
ment Process. Working Cooperation Mechanisms”. Thus, the analytical basis 
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has been developed to support a comprehensive and strategic approach to par-
liamentary dialogue by all sides. Earlier work by the High Level group resulted 
in a shared strategic approach to cooperation, which was shared with target 
actors in the parliaments.

In 2015, the high level dialogue group had intensive consultations with the 
OSCE Chairmanship Special Representative that turned into a longer-term 
mechanism of consultation between the Special Representative and members 
of the expert group. Most of the recommendations provided by the group, such 
as analysis of documents, inclusion of the parliamentary dimension into the 
peace process, were adopted as official agenda items for the chairmanship; by 
facilitating dialogue with senior actors within a mechanism, or core groups of 
actors drawn from the two sides of the conflict and the five international play-
ers (OSCE, EU, Russia, USA, Ukraine) party to the official “5+2” peace process. 
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4	 FINDINGS, CONCLUSIONS 
AND RECOMMENDATIONS

4.1	 Relevance 

CMI’s overall strategy as described in ‘Every Peace Matters’ is to increase 
inclusiveness in peace processes, and bring new skills and analysis to bear. 
CMI enjoys good access to high level decision makers, and a strong credibility 
in relation to mediation and dialogue. This was illustrated at its anniversary 
event in Helsinki which included interventions from a former President and a 
former Secretary of State from the United States. It is also illustrated by CMI’s 
ability to arrange meetings at the highest level of the civil service in countries 
as diverse as Qatar or Germany. Its outreach is readily accepted by external 
stakeholders such as the Kremlin or European Union institutions and CMI 
staff or partners are actively engaged in the design and delivery of peace activi-
ties. It appears that there are only a few European organisations which could 
claim expertise at a similar level, backed by national political and diplomatic 
resources. None could enjoy the continuity of funding and commitment which 
is afforded by the relatively flexible funding allocations from the Finnish MFA.

Both in the case of the Moldova-Transdniestria conflict and in its activities 
to empower women in conflict resolution, CMI is able to reach and work with 
key decision makers. Its own strategy is flexible, responding to new requests 
as they emerge (for example local ceasefires in Yemen and local level recon-
ciliation efforts in Libya recently) and emphasises the search for local solu-
tions. This effectively empowers the local teams to implement activities with 
a high degree of decentralisation. The reporting and risk management then 
ensures that these activities remain in line with the organisation’s comparative 
advantage. 

Responsiveness to the rights and priorities of stakeholders and  
beneficiaries in partner countries 

CMI’s vision that “all conflicts can be resolved” is rooted in Article 3 of the Uni-
versal Declaration of Human Rights, which states that everyone has a right to 
peace. The societal and state development undertaken by CMI strengthens the 
protection and fulfilment of human rights. In its work CMI engages both duty 
bearers and rights holders: governments responsible for delivering human 
security and civil society which can advocate for and monitor this delivery 
independently. 

CMI emphasises in interviews and in the oral guidance provided to its staff, ful-
ly in line with a human rights based approach, that while the legal and political 
obligation of implementing human rights always lies with the state, CMI’s work 
with international and regional organisations supports their fundamental role 
in advocating and enabling good practices within their areas of influence.

CMI is able to reach 
and work with key 
decision makers. 
Its own strategy is 
flexible, responding 
to new requests as 
they emerge and 
emphasises the search 
for local solutions.
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Although CMI, seeks to operate with high level decision makers, the program-
ming is also highly responsive to the needs of the weaker stakeholders – wheth-
er the marginalised leadership of the Gagauz, a minority group in Moldova, or 
women in conflict resolution. CMI often quotes UN data which show that in the 
last 15 years less than 2% peace agreements were signed by women; less than 
9% of negotiators were women; in addition, 50% of peace agreements fail in 
their first decade and inclusive approaches are shown to be linked to better 
quality and sustainability in peace processes. 

The nature of peace processes would not allow for an equal emphasis on all 
stakeholders, such as children, who are not empowered actors within peace pro-
cesses (even though they may be important constituencies in public campaigns, 
which is not the nature of CMI’s work). It can however be said that all conflict 
relates to a form of exclusion, and CMI’s approach is accordingly inclusive. The 
most fundamental human rights are violated in conflict and the work of CMI 
in reducing conflict addresses these rights, even though the organisation does 
not use a Human Rights Based Approach. Rather CMI seeks to engage above all 
with duty bearers on the terms of inclusive and negotiated peace agreements 
which meet the requirements of justice and international norms.

The evaluation analysed the internal reviews of CMI’s engagement in Afghani-
stan, Palestine and Kyrgyzstan. The design and delivery of the activities are, 
above all, guided by the principle of identifying the key entry points after a 
demand has been made by a senior actor (on occasion a Finnish political fig-
ure), managing the entry and relationships, and formulating solutions that 
are accepted by all. The content of these solutions is aligned to human rights, 
whether it be transparency about the events in Kyrgyzstan in 2010, the repre-
sentativeness of civil society in Palestine, or inter-ethnic dialogue in northern 
Afghanistan. 

In dialogue processes as illustrated in its gender and Moldova programme CMI 
ensures balanced participation among different factors such as gender, age, 
geographical, political, religious and ethnic backgrounds. This is promoted as 
an approach throughout the literature and is a key element of the Theory of 
Change. In the capacity building processes, CMI promotes inclusiveness by pro-
viding tools and arenas for participatory engagement, and stressing the value 
of politically inclusive settlements. Some projects focus specifically on group 
participation: for example youth dialogue in South Caucasus, the women’s net-
work in Yemen or strengthening civil society actors’ participation through pub-
lic consultations in Palestine.

Coherence with national policies and strategies in  
the partner countries

The core of the approach of CMI is inclusion. As such it is able to enlarge the 
circle of decision making, addressing imbalances as a way of encouraging 
the resolution of conflict. This is done, in the case of the gender programme, 
through the provision of expertise which has until now been lacking. In Mol-
dova there is a very strict observance of the notion of neutrality and respect for 
confidentiality, which is a prerequisite for operating in this environment.
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Because CMI only operates in response to the demand of the parties to a conflict, 
in a consensual and persuasive mode, it is naturally aligned with the perceived 
interests of those parties. At the same CMI operates systematically in relation to 
international and national policies, inasmuch as these policies are clearly for-
mulated in relation to conflict (which is admittedly not often, since at a formal 
level that the existence of conflict is necessarily in opposition to national poli-
cies). For example, the African Union Commission Peace and Security Depart-
ment has a policy to address issues concerning gender, women, peace and secu-
rity as part of its strategy and work programme through the formulation of a 
five-year gender peace and security programme. The process culminated in 2011 
with the formulation of the AU Commission for Gender Policy 20096. 

At the same time there is no guarantee that the alignment of CMI or its part-
ners to these policies will enjoy the support of key actors automatically. There 
are cases where the tactics of the groups involved may lead them to denounce 
their positions, as has been reported by CMI in South Sudan. There is conse-
quently a considerable degree of informality in the work of CMI, which can mil-
itate against a systematic reference to policy alignment. 

Alignment with Finnish development policy priorities

Finland’s 2012 Development Policy emphasised the importance of the underly-
ing causes of stability in reference to the Arab Spring (section 1, page 28), and 
the application of good governance to all mechanisms of decision making. It 
stated that ‘there is no development without security, and no security without 
development’, going on to describe how ‘comprehensive security’ recommends 
that civil society organisations of all types be involved in peace mediation and 
peace building.

The document ‘Finland’s Development Policy and Development Cooperation 
for Fragile States’, published in 2014, provides guidance which is directly sup-
portive of CMI’s work. It echoes the broad international consensus from previ-
ous years that development assistance needs to be ‘centred on peace and state-
building’. It reflects on the ‘New Deal on Engagement with Fragile States’ which 
gives priority to innovative forms of partnership to strengthen peace. The 
policy named three priorities: conflict prevention, participation of women, and 
accountable society. The first two directly, and the third indirectly, are served 
by CMI’s work. 

As Finland’s development policy is an integral part of its foreign and secu-
rity policy, it is only natural that CMI work to be fully aligned with it. CMI’s 
approach is specifically designed to support Finland’s goals relating to more 
democratic and better functioning societies, through the promotion of inclu-
sive and peaceful societies which provide access to justice and build account-
able institutions. CMI also supports the policy goals relating to the rights of 

––––––––––––––––––––––––

6   These policies are enshrined in the policy frameworks and structures of the Protocol Relating to the Estab-
lishment of the Peace and Security Council of the African Union of 2002, the Protocol to the African Charter 
on Human and Peoples’ Rights on the Rights of Women in Africa (the Maputo Protocol), adopted in 2003, 
and the Solemn Declaration on Gender Equality in Africa of 2004.  Other mechanisms include the AU Action 
Plans on Gender Mainstreaming in peace and security, as well as a special rapporteur on women’s rights, 
appointed in 1999, a special envoy on women, peace, and security, appointed in 2014, and the AU’s Five-Year 
(2015–2020) Gender, Peace, and Security Programme.
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women, specifically creating better opportunities to influence political deci-
sion making.

In Moldova specifically, based on interviews with foreign officials and local 
political representatives, the work of CMI is seen to contribute to the image of 
Finland: it is both a knowledgeable partner in the region, discreet and effective, 
and a credible diplomatic force. This is also seen in the promotion of women 
in peace processes, where there are arguably many more actors. The support-
ive role that CMI plays is more detailed and practical, as concerns for example 
the manner in which Security Council Resolution 1,325 on Women, Peace and 
Security is implemented. The continuity of funding for the project concerning 
the conflicts there, and the ability to work at the highest levels, for example in 
Brussels, Moscow, and beyond in relation to Moldova, allows CMI to extend the 
reach of Finnish policy. 

The work on the Sustainable Development Goals and the 2030 Agenda for Sus-
tainable Development (a UN document elaborated in 2014) is firmly grounded 
in the underpinning principle that “no one will be left behind”, which naturally 
means that conflict has to be addressed as an underlying challenge to develop-
ment. The inclusive nature of CMI’s work is fully aligned with Finland’s devel-
opment philosophy.

Conclusion: CMI is well adjusted to conflict situations through its own 
capabilities, to the objectives of Finnish development policy and to the 
broad normative and international legal frameworks which affect its 
work. There is a direct alignment on a number of aspects, while also 
maintaining an ability to enter into relations of trust with the parties 
to a conflict. The un-earmarked funding received from the MFA, and 
the relations of trust established with all actors, are the main source of 
this strength. Thus, CMI is directly relevant to the policies and needs 
of all the actors involved in its field of operations.

The harmony with which CMI is able to operate within international 
norms and instruments, and the particularities of local conflicts, 
should be preserved. CMI’s relationship with MFA is an important ele-
ment of this ability to align and blend into difficult situations.

Recommendation 1, for the MFA: The alignment within which CMI is 
able to operate, between international norms and instruments, and the 
particularities of local conflicts, should be preserved. The MFA pro-
gramme-based support is in this sense an important element of this 
ability to align and blend in. The relative autonomy and trust given to 
CMI in the formulation of the projects should be maintained.

4.2	 Efficiency 

Outputs and value from the perspective of policy, programme and 
beneficiaries

The outputs of the projects reviewed are highly distinct, reflecting CMI’s ability 
to adapt to local situations. While for the gender programme these are work-
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shops, training and participation in events internationally, in Moldova they 
revolve around the creation of an active and connected, but informal, Group of 
Experts.

At policy level the contributions are substantive as they shape the content of 
policy making and address some of the factors behind the risk of conflict. The 
High-Level Seminars on Gender and Inclusive Mediation have increased aware-
ness and capacities among key international and regional peace mediators 
by encouraging attitude change, increasing practical capacities and enabling 
platforms to exchange views on ensuring women’s meaningful participation in 
peace processes. In 2013–2015, CMI, the UN Department of Political Affairs and 
Peace Research Institute of Oslo implemented a series of seminars (two pilots 
in 2013 and six seminars in 2013–2015), involving 164 persons of which 45% 
were women, including several UN Special Representatives and key advisors. 
It is interesting to note here the level of people targeted: senior management 
and experts. For example at the highest level, the seminars attracted 10 Special 
Representatives of the Secretary General of the UN and envoys (in office) from 
the UN. In 2015 seminars were organised in Oslo and Helsinki.

The vast majority of beneficiaries interviewed found the combination of offi-
cial and unofficial actors, practitioners and academia successful – an approach 
clearly at the core of CMI’s added value – and feel that their capacities in prac-
tising inclusion have increased. It is difficult to monitor long term outcomes, 
but since the targeted participants are key mediators from international and 
regional organisations, one could logically argue (on the basis of the continu-
ity in personnel that are present in these international processes) that their 
increased capacities on gender and inclusion will contribute to the processes 
in which they are involved. For CMI the seminars have also provided openings 
to engage with new people and organisations. This familiarity is important. 

However some scepticism has been expressed by participants about the con-
tent of the training. Interviews indicate that there is a possibility that allow-
ing participants to self-select the events has not effectively excluded those who 
may be sceptical. An internal evaluation conducted by CMI states that “the DPA 
position throughout has however been that the curriculum is fixed and cannot 
be changed. This has resulted in a narrower role for CMI and PRIO than what 
was assumed originally.” The evidence collected independently confirmed that 
CMI has acted in a junior capacity, deferring to the UNDPA personnel, whose 
approach was too controlling to allow the high level participants to truly capi-
talise on their knowledge, and advance to their full potential. 

Utilisation of financial and human resources 

The financial resources of the projects are reported every four months, and 
there is a constant effort to maximize the utilization of time and human capi-
tal. It is not possible to conduct a cost-benefit analysis in any sense as the costs 
are related primarily to personnel whose value is not quantifiable. For example 
each individual profile brings with it significant relationships. 

The good ratio of financial resources to outputs can be inferred from the use of 
consultants who are employed on a part time basis to run projects and signifi-
cant relationships. This is the case for example in Yemen, where the key person 

The vast majority 
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interviewed found the 
combination of official 
and unofficial actors, 
practitioners and 
academia successful.
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is also involved in other organizations and his ability to achieve outcomes is 
directly linked to the credibility gained from his other roles in the country.

The financial controls of CMI have not been tested as part of this evaluation, 
but Big Four auditors have reported positively on the management of risks, in 
particular corruption (which is reflected in the risk monitoring). In a manner 
inherent to all relatively small organizations, CMI is able to account overall for 
the outputs in a way which is correlated with its use of resources. This was con-
siderably tightened in the last quarter of 2015, when the 38% MFA budget cuts 
were announced, equaling some 23% of the entire CMI budget. 

Management and M&E

CMI has recruited highly trained individuals for communications, finance and 
M&E from leading organisations in their fields and invested substantially in 
the systems that they have recommended in recent years. This touches on rig-
orous financial control and reporting. There has been a continuous effort to 
ensure that the tools are directly useable by ‘frontline’ personnel, as for exam-
ple when the reduction in the CMI budget led to the disbandment of the Pro-
gramme Development and Coordination team and the Methods and Tools team. 
The fluidity of the local situation, and the sensitivity of the issues, forces con-
stant adaptation at project level.

However, this bottom up accountability does not seem to entail a similar top-
down flow of information as interviews reveal that field personnel have a low 
awareness of their budgets and level of expenditure. This would seem to indi-
cate that in this area there is more centralisation in CMI than there is in the 
actual technical delivery of the activities, which is decentralised. This may be 
reconciled at the level of the Project Manager, who is responsible for both high-
ly political processes and complex financial management. These qualities are 
often hard to reconcile in a single person. 

There are however indications that CMI is over-engineering its reporting (in 
that it has too many overlapping and complicated systems). This evaluation 
encountered a substantial evolution in the use of planning frameworks across 
all the projects, some of which are still used for the projects, but decreasingly 
for the organisation as a whole. There are now also multiple layers of outputs, 
types of outcomes, risk assessments, assessments against multipliers, project 
reports, and narrative reports. CMI has various types of reports from the pro-
jects, tri-annually and annually: narrative (substance), risks and finance. These 
are collated and analysed centrally by specifically tasked teams (Programme 
Management Office, and Finance and Administration). However, these include 
many forms of analysis which do not relate well to the theory of change and 
the evolution of the risk processes. The polycentric nature of reporting is apt 
to deal with complexity, but there is a risk that perfection may actually mean 
leaner reporting. 

MFA is also less advanced along this route to better reporting outside the lin-
earity that dominates in Results-Based Management, and this linear paradigm 
may also contribute to greater complications. In order to present a potential 
donor or political incumbent with a clear and persuasive argument as to why a 
particular peacebuilding intervention deserves their support, those responsi-

Bottom up 
accountability does 
not seem to entail 
a similar top-down 
flow of information as 
interviews reveal that 
field personnel have  
a low awareness of 
their budgets and level 
of expenditure. 



48 EVALUATION CSO 1 EVALUATION: CRISIS MANAGEMENT INITIATIVE 2016

ble for the design need to simplify complex political and social change process-
es into straight forward linear causal frameworks. The linear causal assump-
tions underpinning these reductionist frameworks are increasingly packaged 
in neat, single-sentence ‘theories of change’ to make it easier for the funding 
agency to understand what they are supporting and why. 

This mainstream practice provides evaluators with a specific set of causal 
assumptions to analyse. Peacebuilding interventions that deal with media-
tion are extremely complex and unpredictable, and may achieve some of their 
intended effects, but they will also have side-effects: some of which may have 
been anticipated and steps may have been taken to mitigate those effects. How-
ever, when an organisation such as CMI attempts to influence complex systems 
it also stimulates unintended consequences, some of which may cause harm. 
When intervening in a complex system it is not possible to only affect one vari-
able. M&E systems that only look into whether the intended results have been 
achieved will thus miss other important effects that such a programme will have 
had. Such an evaluation may also be blind to other influences that may have con-
tributed to the intended results being achieved or not. Evaluation methodolo-
gies designed for complicated systems will thus be poorly suited for analysing 
complex system effects. It should come as no surprise therefore that most evalu-
ations of peacebuilding projects still follow a remarkably similar logic. 

The problem with predominant linear analysis is that while linear causal logic 
is well suited for complicated systems such as development projects, it is less 
adequate for examining the highly dynamic and complex social systems that 
peacebuilding interventions are attempting to influence. It is this mismatch, 
and the inherent tensions that it generates in peacebuilding practice, and espe-
cially evaluations, that is the focus of the current effort in M&E within CMI, 
and which could lead to much needed simplification and greater oversight as 
well as insight.

Risk Management and Identification of Alternative Approaches

The risk management processes of CMI during the period 2010–2015, alluded to 
in Section 2.3, are the framework within which active reporting takes place. It 
is a model which other CSOs working in high risk environments could emulate. 
The past experience of the evaluators has not identified any an NGO that has 
reached such a level of formal risk monitoring. 

The highly adaptive and cost-conscious approach of CMI in Moldova makes 
any judgement as regards the existence of alternative approaches difficult. The 
evaluator was not able to identify instances of waste or even excessive spend-
ing. For the project ‘Supporting a Stronger Role for Women’, the responsibil-
ity for approaching and inviting participants and developing the curriculum 
was with UNDPA and the logistics and the substance of the seminar was in the 
hands of CMI. Looking at the complex procedures UN has to follow for travel 
arrangements, this arrangement made appropriate use of the complementarity 
of the two organisations.

In the case of Moldova, the dispersed nature of the team (operating in Saint 
Petersburg, Brussels, Chisinau, with partners across the region) is matched by 
the very light nature of the Group of Experts. At the same time personal styles, 
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which are important for this work, tend to dominate. There is a light confusion 
of roles in terms of the distinctions between Project Advisors and Project Man-
agers, Project Officers and Project Assistants. The job descriptions given orally  
by some overlap with others, and highly dynamic thinking is clearly taking 
place in different parts at the same time. It should be noted however that this 
has not resulted in any damage to performance, and to reduced effectiveness, 
as will be seen in the following section.

Conclusions: The outputs are valued by partners and represent a key 
contribution to highly dynamic situations in 13 areas around the 
world, for a relatively modest annual budget. The evaluation consid-
ered whether a greater concentration of activities could be achieved, 
with the possible gain that fewer countries would have more resources 
which would lead to more impact. In the case of CMI this would be at 
best a weak correlation as the impact is not necessarily related to the 
scale of resources. Moreover in 2015 CMI reduced the number of coun-
tries in which it intervenes in a process that entailed a good analysis of 
depth versus spread, leading the evaluator to conclude that the current 
number is appropriate.

Although, overall CMI is considered to be effective in the contexts in 
which it operates, there are several issues that require attention:

CMI has difficulty in hiring staff who are highly specialised in conflict 
resolution and are also good at resource management.

CMI should introduce systems to ensure that the accountability of the 
field staff is matched by a top-down flow of information so that field 
staff members are appropriately informed. While generally of a high 
standard, there are indications that CMI is over-engineering its report-
ing in that it has too many overlapping and complicated systems which 
sometimes lead to an inadequate flow of information. A significant 
challenge lies in the nature to M&E, which, as it is currently formulat-
ed, gives too much priority to linear planning based on hindsight, to 
the detriment of an insightful approach to complexity in conflicts.

Recommendation 2: The competency frameworks and job descriptions 
of staff should be better aligned, and ways should be found to ensure 
that some focal points within project activities are fully empowered to 
manage resources, while others are more outward oriented to deal with 
conflict situations.

Recommendation 3: CMI’s current effort to focus more on the context 
in the current M&E system should be continued, with an emphasis giv-
en to multipliers and the way in which specific projects relate to the 
context multipliers that are amenable to influence.
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4.3	 Effectiveness 

Outcomes of the CSO programme (intended and un-intended) and value from  
the perspective of the policy, CSO programmes and beneficiaries

The nature of outcomes in CMI’s work is very diverse and highlights the scale of the challenges faced 
in M&E: for example, the utilization of the skills which being promoted by the gender project and the 
utilization of expertise and contacts emanating from the Group of Experts in Moldova. The right hand 
column of the Logical Framework presented in Table 2 illustrates this diversity and the difficulty of veri-
fication. This evaluation has captured challenging aspects for the two projects, as shown in Table 3.

Table 3: Achievements in terms of outcomes

Intended Outcome Verified Outcome Unintended Outcome
Use CMI’s position as one of the 
main private diplomacy actors in 
peacemaking to enable cross-fertili-
zation between the NGO and institu-
tional actors on how to put the ‘gen-
der peace and security’ agenda into 
play in the best interests of peace 
processes. The project also stresses 
a ‘cutting edge’ aspect of trying to 
bring new thinking and approaches 
to an area that many practitioners 
have seen as ‘difficult’ and driven 
more by values and norms than by 
political imperatives.

CMI has been able to access high 
level decision makers in multilateral 
organizations and negotiation teams 
to propose highly practical ways 
of including women. The contribu-
tion by CMI is only one part of the 
whole, but highlights the diverse 
effects which women can have, and 
this insight is being used instead 
of a purely normative approach 
which risks falling into a carica-
ture of quantitative measures of 
participation.

CMI is able to relate to other leading 
actors behind Security Council Reso-
lution 1325 from the Nordic coun-
tries. This gives Finland’s Ministry 
of Foreign Affairs a seat at the table 
of those driving change in this area, 
but with a nuanced and informed 
message. It also affords CMI some 
highly prized relations to key actors 
in the African and multilateral arena.

Organize senior track 1.5 and 2 
actors to create a structured support 
mechanism able to engage with key 
political stakeholders and comple-
ment the official Transdniestrian 
settlement process. Key political 
actors include the negotiators from 
Chisinau and Tiraspol, the media-
tors and observers from the OSCE, 
Ukraine, Russia, EU and the USA, as 
well as participants in the official 
Working Groups focused on CBMs in 
Moldova-Transdniestria. 

A stable and well connected group 
of specialists from all the important 
types of background are continually 
interacting and producing evidence 
on the solutions which could be 
used to resolve the conflict. This 
Group has become available for 
a new and unforeseen initiative 
organized by Germany under the 
auspices of the OSCE.

Finland is perceived by all actors 
as a predictable and neutral actor 
in a conflict which connects the 
European Union and Eurasia, and 
has broader implications in terms 
of NATO security, Ukraine, and the 
grey economy. Even though there is 
no Finnish diplomatic representation 
the work of CMI is clearly considered 
as a Finnish contribution with a 
highly strategic focus on the crea-
tion of channels of communication 
at the international level, as politi-
cal will at the local level is more in 
favour of the status quo.

	

The stakeholders interviewed have all expressed positive assessments of the value of the outcomes. 
There is a clear sense that CMI is providing a unique and highly needed contribution to the right indi-
viduals. While in some cases there could be improvements in the delivery of the activities (for exam-
ple fewer presentations and more dialogue in the training provided with DPA), there is no doubting the 
importance of inclusive gender approaches as women are, to quote one respondent, central to the exist-
ence of the armed groups in the Central African Republic and consequently are at great risk.
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Internal or external factors that influence the successes and 
challenges

The dominance of external factors on the success of the initiatives taken by 
CMI is high. In the case of Moldova, for example, a shift in the foreign policy 
of certain European countries in relation to Ukraine and to Eastern Europe, 
which was not anticipated by all actors, has triggered significant progress in 
early 2016 in the negotiations. A similar shift is also occurring in the adjacent 
project relating to Gagauzia.

On the other hand CMI has deliberately framed its approach to be able to take 
advantage of these changes, and to insulate its programmes from being under-
mined. Its emphasis on relations and on the highly mobile and versatile provi-
sion of expertise and its ability to call on high level support, have enabled it 
to mitigate negative effects. It was CMI which, through its European contacts, 
was able to identify and relate to the shift in European policy in relation to Mol-
dova, and introduced the Group of Experts to it. The cohesiveness of the Group 
can itself be considered an outcome, and their exposure to this new dynamic in 
the negotiation creates a unique opportunity. This has been carefully prepared 
by CMI. For example the staff explained that while they were initially sceptical 
about the study tours organised for stakeholders, they found them to be crucial 
in shifting the nature of relations among them. The Group itself is able to pro-
vide highly specialised analysis in a very short time frame, a capability which 
external observers appreciate. 

Extent to which the CMI programme builds the capacity of partner 
CSOs, or partner countries 

CMI is very loyal to its partners. In practically all the cases surveyed, CMI has 
developed multi-year support them. At the same time however, the conceptu-
alisation of these relationships is quite different: for CMI it is seen as an entry 
point into the mediation and facilitation of peace processes. The development 
of capacity may be done through formal training, but most of the support is 
provided ’on the job’.

A specific aspect of CMI’s contribution is visible in the way that its own tools 
and concepts are adopted by other organisations. Senior management has for 
example quoted the use of forecasting software which is now being used by for-
mer personnel on a commercial basis, personnel who had to be laid off at the 
time of the budget cuts in 2015, following a good neighbour agreement with 
CMI. Similarly the expertise of the Group of Experts has been directly coopt-
ed by one of the OSCE member states to provide it with the analytical capacity 
which it previously lacked. In many other cases, such as in South Sudan, the 
parties have directly continued the approaches put forward by CMI, while not 
necessarily acknowledging the fact.

The CSOs with which CMI works are often informal and temporary as conflict 
situations are not conducive to institutional stability. Additionally the person-
nel who pass through these organisations are more important to CMI than 
the partner structures themselves; as it is these individuals who create rela-
tions and know-how which is valuable to a particular peace process. This is a 
consequence of the ’peace process-centric’ nature of CMI’s work. The benefits 
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accruing from working with CMI are positively described by personnel work-
ing in these organisations. These include subject matter expertise, the opening 
of unexpected contacts, the provision of long running and relatively undeter-
mined support in relation to a particular peace process, and above all the abil-
ity to provide on-the-ground and timely support.

Conclusion: The intended outcomes achieved by the programme align 
clearly with the outcomes as originally intended. There are however a 
significant unintended outcomes, which enhance the true value of CMI 
as a policy actor. It is through its ability to adapt that CMI is able to 
generate knowledge which is prized by external partners, and estab-
lish relationships which have more longevity than institutional links 
and enhance its influence.

Recommendation 4: CMI should preserve its adaptive management 
style to establish more systematic and rapid feedback loops, using 
more qualitative and real-time aspects of monitoring, and giving due 
importance to unintended effects.

4.4	 Impact 

Evidence or signs of impact (positive or negative, intended or 
unintended)

The paradox inherent in the evaluation of peacebuilding is that any form of evi-
dence of impact which is based on indicators and planning forecasts is often 
highly contested. This is visible in the Logical Framework developed for this 
evaluation, where higher level change can be attributed to a number of non-CMI 
factors. At the same time observations show that there is a very clear causal 
link between the work of CMI and the possibility of progress in a given conflict.

In the case of Moldova it is the (unintended) availability of the Group of Experts 
which allowed the German chairmanship of the OSCE working group to make 
new proposals. These have the potential to unlock the talks on Transdniestria 
as there is a renewed sense of credibility in the talks, and the possibility for 
Russia to play a mediation role, rather than be depicted as one party to the con-
flict. The evaluation found that there is in both Moldova and in Transdniestria a 
willingness to countenance the status quo, motivated in great part by the exist-
ence of very real but informal business interests tied to cross-border smuggling 
into Ukraine. The main drivers of change are in this sense situated outside the 
immediate geography. It is precisely on this level that CMI has carried out its 
work in 2015–2016. There are clear indications that a change of political will, 
triggered by the access of decision makers to CMI expertise, will lead to chang-
es in the internal Moldovan dynamics.

It is however not difficult to see that there is real potential for CMI to better 
capture this type of impact by adopting a less formally predictive analytical 
framework. The evaluation concludes that the emphasis given in current M&E 
thinking to hindsight and oversight has been at the price of insight and fore-
sight. The Results -Based Management processes have been clear concerning 
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the intended changes and the evidence indicating the reality of these changes.  
The unpredictable development of complexity in conflict makes this less impor-
tant than actually understanding the optimal outcomes and impact of a peace 
process. This is particularly true today when mass transport and digital com-
munication accelerate the capacity of actors situated outside the immediate 
negotiations to suddenly acquire a preponderant influence, and to multiply the 
factors of success.

Conclusion: Even though there are clear narratives of impact, occasion-
ally of a confidential nature, more could be done by CMI to develop 
appropriate tools to capture impact. At the same time this will require 
a very significant dialogue with the architects of RBM within the MFA. 
The parallel assessment on RBM in this evaluation concludes that, in 
the case of CMI, much greater emphasis should be given to the process 
of M&E than to the actual products. At the same time the evaluation 
concludes, on the basis of interviews conducted with a wide range of 
stakeholders and on the basis of and analysis of the evolution of the 
situation in Moldova that CMI is able to create changes that are a posi-
tive contribution to conflict resolution, changes which would not have 
occurred without it. This is a significant impact. 

Recommendation 5: The M&E system of CMI needs to be more strate-
gic and grounded in the context. This can be done by better developing 
the conceptualisation and identification of the multipliers (or decisive 
conditions, or drivers) of change, and understand how the projects are 
affecting, or not, these drivers. There should be less emphasis on the 
planned/unplanned, or intended/Unintended dichotomy, and less defi-
nition of the end states, but also more emphasis on real-time reporting 
and the capture of knowledge about the context, and anticipation of its 
upcoming evolution.

4.5	 Sustainability 

Partner ownership of the projects

CMI is essentially working to empower the direct beneficiary groups. There is 
no attempt to work with the actual partners in a way which becomes durable, 
other than through capacity building at certain points in time and in relation 
to the opportunities such relationships create. The CMI project teams are how-
ever always playing a close and highly supportive role. This makes the approach 
strong on local ownership, across all the activities observed by the evaluation.

In the case of the Moldova conflict this is characterised by a focus on the Expert 
Group, which itself becomes an actor in the peace processes, even if this is done 
informally. The Group is fully aware of its own role and of its ability to self-
regulate supported by CMI. Similarly, as in the negotiations in Libya, CMI is 
able to translate new guidance generated by the United Nations Environment 
Programme on mediation around conflict on natural resources, in a way which 
proposes frameworks of understanding to the key parties to the conflict. This 
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emphasises the unifying nature of natural resources, where all parties find a 
common interest in protecting their future access to wealth. The tools are used 
in such a way that they do not appear foreign to the parties in the conflict.

There is at the same time a priority given to affecting the status and influence 
of a particular actor. The beneficiaries of CMI’s support are carefully chosen 
through informal stakeholder analysis. The approach is determined by the 
dynamics of a particular conflict, but is in fact a variable which CMI seeks to 
influence itself. In this sense the stakeholder targeting is selective and focused, 
and does not lead to the kind of lasting empowerment witnessed in other Finn-
ish CSOs which work in development. The outcome, which is the exercise of 
ownership, is temporary, and not necessarily related to sustainability.

Organisational, social, cultural sustainability of the projects

The ability of CMI to blend in is underscored by the recruitment of its person-
nel, with wide ranging linguistic and educational backgrounds. By keeping its 
structures light and mobile, CMI is able to concentrate its resources on capac-
ity building, which is the one most consistent form of activity which it under-
takes across its projects: this is visible of course in its gender work, but also in 
the study visits in Moldova, the workshops on natural resource management in 
Libya, the dialogue activities in Armenia. It extends far beyond formal training 
and covers ‘on site’ joint thinking, such as that done through its Foresight tools 
for planning. 

There is however a considerable overhang from the dependence of CMI on pub-
lic financing, particularly from MFA. The recent shifts in funding in Helsinki 
have forced difficult choices; for example abandoning programmes in Liberia. 
There is some evidence that the groups that CMI supports through its projects 
would continue to be supported should the funding allocations change, particu-
larly as regards the gender training of multilateral actors. 

The proportion of CMI’s total funding sourced from the private sector increased 
from 2% in 2014 to 5% in 2015 (excluding funding from foundations). There are 
possibilities of relating CMI’s to the commercial outcomes which would be val-
ued by private companies. This is currently illustrated in terms of the commu-
nication potential of CMI for a particular organisation (for example in the case 
of the current headquarters which are rented at preferential rates by a commer-
cial pension fund).

At the same time greater international diversification of public funding could 
weaken the independence and pragmatic programming afforded by MFA fund-
ing. The evidence of funding from other public sources in Moldova indicates 
that many donors are more insistent on earmarking their funds, and influenc-
ing delivery, than MFA is. There is a clear sense, in public events held by CMI 
(for example its recent 15th anniversary seminar) that global geopolitical forc-
es would be happy to claim CMI’s influence for their own ends.

The lightness of CMI’s contributions to peace processes reverses the traditional 
problem of exit strategies in development assistance. While the benefits creat-
ed are essentially intangible and owned by the local counterparts and partners, 
there is little to determine the nature of a CMI exit. The diversity of contexts 

By keeping its 
structures light and 
mobile, CMI is able 
to concentrate its 
resources on capacity 
building, which is the 
one most consistent 
form of activity which 
it undertakes across  
its projects.
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and the autonomy of partners mean that CMI is not the sole contributor, nor 
the most indispensable one, even in low resource situations such as Moldova. 
CMI staff members argue correctly that the exit strategy is entirely predicated 
on the resolution of the conflict and on the enlightened interests of the parties 
in achieving peace.

Conclusion: The actor-driven nature of CMI’s engagement in conflict 
mediation, and the strong focus on expertise, both in terms of subject 
matter and country situations, is important. At the same time the tran-
sient nature of institutions in conflict precludes a focus on the insti-
tution, and encourages a focus on relationships. The consequence is 
that little importance is given to sustainable institutions. However, a 
degree of sustainability is built in to the system as CMI approach is 
strong on local ownership.

Although little of CMI’s funding is sourced from the private sector, 
there may be scope for CMI to increase private sector funding.

The evidence of funding from other public sources indicates that many 
donors are more insistent on earmarking their funds and influencing 
delivery, than MFA is.

CMI’s exit strategy is entirely predicated on the resolution of the con-
flict and on the enlightened interests of the parties in achieving peace.

Recommendation 6: The independence and particularities of the organ-
isation need to be preserved, and this does not automatically occur 
if one uses development aid instruments. This independence should 
not be threatened by a reduction in funding which would threaten 
the organisation’s independence. There is an alternative to continued 
public grants, which lies in the MFA leveraging its resources to mobi-
lise private capital. The area of impact investment offers significant 
opportunities.

4.6	 Complementarity, Coordination and Coherence

Communication and coordination with other CSOs, donors and other 
development partners

The level of CMI’s coordination and communication is good. While the Com-
munication team indicates that most of the material produced by the organisa-
tion is tailored to a Finnish audience, there is ample evidence that key partners 
internationally are well informed of the initiatives.

The informal and often confidential nature of peace brokering requires that for 
much of CMI’s work information cannot necessarily be shared widely. There is 
no evidence however to show that CMI did not inform individuals or organisa-
tions whom it should have informed, beyond the normal complaints which may 
emerge in the normal course of power politics.

CMI occupies a unique role within Finnish foreign policy and public image. The 
very perception of Finland as a constructive, enduring and low profile partner 
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serves CMI, and is served by CMI. The ability of the organisation to reach out 
to important parties in a conflict is predicated on its solid international track 
records well as on political leadership and the continued engagement of MFA 
and. 

By the very political nature of its work, CMI operates separately but alongside 
other organisations: cooperating both inside and outside MFA supported pro-
grammes with other CSOs from Finland and elsewhere, through:

•• permanent coordination of all 22 partnership CSOs in Finland

•• cooperation through development CSOs umbrella organisations Kepa 
and Kehys in Finland

•• EU-funded consortium in the South Caucasus

•• A consortium of international CSOs to provide EU’s External Action Ser-
vice short term capacities in mediation

•• EU-funded consortium of international CSOs to support Economic Com-
mission Of West African States’ capacities in mediation

Additionally, CMI is negotiating with several other Finnish CSOs participation 
in two EU trust fund applications for Syria and Libya.

The small international constituency in Finland however means that there is 
a reasonable degree of coordination and complementarity. This was for exam-
ple observed in the case of Liberia, where local knowledge was provided by the 
Finnish Refugee Council. 

The ability of the projects to lean on multilateral instruments is remarkable. 
The use of UN Secretariat capabilities to deliver training on gender is matched 
by the use in Libya of the UNEP handbook on natural resources and conflict 
which was recently launched, with MFA funding. CMI operates directly in sym-
biosis with the multilateral instruments of Finnish foreign policy.

The coherence with Finnish policy objectives is complete. This goes beyond the 
relevance noted in section 3.1 and also extends to the implementation of activi-
ties that give life to the general principles noted in the New Deal on Engage-
ment with Fragile States and its ‘Peacebuilding and Statebuilding Goals’: legiti-
mate and inclusive politics (CMI allows peace processes to become broader and 
deeper), and security and justice (most notably by creating new forms of CSO 
engagement). The coherence is further extended by the ability of CMI to apply 
these principles to countries where there is no Embassy (for example Moldova 
or Yemen) and creating new synergies (for example women, multilateralism, 
and natural resources).
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Conclusion: The importance of coherence, coordination and comple-
mentarity are well understood by CMI: creating the room for manoeu-
vre which is required to be effective and to fulfil its mandates. CMI’s 
activities complement those of the other organisations with which 
CMI coordinates. CMI’s coherence with Finnish policy objectives is 
complete.

Recommendation 7: CMI should separate the requirements of confi-
dentiality from its public communication. Within the M&E system, 
CMI should ensure a closer examination of ways of separating but 
still capturing the sensitive information essential for effective imple-
mentation. One way to do that is to develop a scoring system where the 
overall score allows for an overview of performance, but the evidence 
base for this scoring is only accessible to a limited number of person-
nel mandated to assess the accuracy and materiality of the reporting.
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5	 LESSONS LEARNT

CMI operates as a learning organisation

CMI offers a tightly woven and highly strategic instrument to the MFA, to inter-
vene in a sensitive and locally driven manner. Its results are not easy to capture 
and communicate, but the organisation is making considerable efforts in this 
area.

A good understanding of the foundations of its credibility and 
legitimacy

While the achievement of specific outputs may be contingent on the evolution 
of a particular situation, CMI is consistently adopting a capacity building role, 
or even intervening as a negotiator, in a way which enhances Finnish foreign 
policy instruments. Its mandate is organised in different ways, but always so 
that it is a legitimate and fully involved partner:

•• Mediation and dialogue where the mandate is given by the parties to the 
conflict.

•• Mediation support where the mandate is given through multilateral 
frameworks.

•• Support to states and societies in conflict prevention and resolution 
where the mandate emanates from the country authorities.

The resource base is challenging

With what is a relatively small financial contribution (7 million Euros approxi-
mately per year recently) the organisation is able to play a significant role 
in some ten to fifteen conflicts around the world every year, drawing on and 
extending Finland’s pool of international contacts and national expertise. The 
evaluation has been able to confirm the role played by its contributions.

The challenge for this unique profile is to be found in the current dependence 
on public sources of funding, and on the inability to convey its impact in sim-
ple and verifiable terms. The current state of affairs will not prejudice the qual-
ity of work. There is however a need to further grasp and explain the nature of 
CMI’s impact, and to increase the financial sustainability of its funding.

CMI’s experience highlights the need for flexible funding sources for conflict 
resolution free from political or commercial interference.

In conflict resolution, project design needs to be flexible and reactive to enable 
a rapid response to rapidly evolving operating environments.

CMI is consistently 
intervening as a 
negotiator, in a way 
which enhances 
Finnish foreign policy 
instruments.
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THE EVALUATION TEAM

Emery Brusset specialises in evaluations of social development interventions and impact investment, 
with a focus on complex environments – either fast moving, or conflictual. After a brief career in UN 
humanitarian missions in Iraq, Bosnia, Sudan and Rwanda. Mr Brusset became an independent evalu-
ation consultant in 1994, working for Governments, the UN and NGOs, and progressively developing 
social assessments for the private sector (primarily oil and gas, mining, and consumer goods). He has 
participated in 81 evaluation assignments, has published on the subject in peer reviewed publications, 
and facilitated many training courses. He established Channel Research in 1998. He is now the Director 
of Social Terrain, supporting projects that demonstrate both a social impact and a financial return. Mr 
Brusset is a French national and a graduate of Yale University and the London School of Economics.

Bill Sterland is dedicated to the strengthening of civil society as a driver of positive social change and 
more peaceful societies. Working primarily with civil society organisations, he applies his expertise in 
process facilitation, strategic thinking, planning, and evaluation, to support organisations to strength-
en themselves internally, adapt to changes in the external environment, and become more effective, 
with the overall aim of promoting inclusive and sustainable approaches to local economic and social 
development. Having initially worked in arts management (theatre) and horticulture, Bill has now been 
working in international development for 16 years. He has particular experience of Afghanistan and the 
Western Balkans. He has specialist knowledge of development and peacebuilding in fragile and post-
conflict countries and of ethnically and religiously diverse societies.

Wende Luvinga is a project manager with over 10 years of solid experience in development cooperation 
gained from working with NGOs and private sector. She has broad experience in qualitative and quan-
titative data collection and analysis and dissemination of results gained from working as a Research 
Assistant for projects at the University of Jyväskylä, in Finland and for the Research on Poverty Allevia-
tion (REPOA) in Tanzania. For the past five years, Ms. Luvinga has been working for NIRAS Finland as 
a Consultant, and Home-Office Coordinator for projects funded by the Ministry for Foreign Affairs of 
Finland, World Bank, and Swiss Agency for Development Cooperation, and U.S. Agency for International 
Development.
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ANNEX 1: TERMS OF REFERENCE
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Evaluation of the program based support through Finnish Civil Society Organizations

1. BACKGROUND

Civil society actors are an essential and integral element of Finland’s development cooperation in its 
entirety. The role of Civil Society Organizations’ (CSO) – domestic, international and local in developing 
countries- has been increasing in Finland’s development cooperation during the last years together with 
the total share of ODA channeled through them which was 14.6% (180 MEUR) in 2014. However due to 
the recent budget cuts to the Finnish Development cooperation by the government of Finland, cuts in 
Civil Society funding are also envisaged. The CSOs work in various thematic areas; civil society capacity 
building, advocacy as well as poverty reduction and public services in developing countries.

This evaluation is the first in a series of evaluations on the Civil Society Organizations receiving multi-
annual programme-based support. A total of 19 organizations and 3 foundations receive this type of 
multiannual programme-based support and a total of appr. 80 MEUR was channeled through their pro-
grams in 2014. Each round of evaluations will include a programme evaluation on the results of selected 
5–6 organizations as well as a document analysis on a specific question that will be assessed within 
wider group of programme-based civil society organizations.

The selected 6 organizations for this evaluation are Crisis Management Initiative, Fairtrade Finland, 
Finnish Evangelical Lutheran Mission, Finnish Refugee council, Taksvärkki (ODW Finland) and WWF 
Finland. The specific question that will cover all the 22 organizations, is the functioning of the results 
management in the organizations receiving programme-based support.

The development cooperation of the Civil Society Organizations has been part of several thematic and 
policy level evaluations and reviews during the recent years; the most recent, comprehensive and rel-
evant being: Complementarity in Finland’s Development Policy and Co-operation (2013) and Results on 
the Ground, an Independent Review of Finnish Aid (2015). The Complementarity evaluation highlighted 
the limited complementarity between the Finnish NGOs and other aid modalities as well as between 
different NGO instruments. Finnish Development policies encourage complementarity but there is no 
systematic coordination across program types. However the evaluation concludes that complementarity 
in general was supported by the MFA and most NGOs, whereas some feared that the distinction between 
state and civil society might become blurred. 

The independent review concluded that the assessment of results in the Finnish CSO support was dif-
ficult due to lack of evaluations on results. The latest evaluation about the MFA support to Finnish foun-
dations and Partnership agreement scheme was conducted in 2008 and the support to DEMO was evalu-
ated in 2009 and KEPA in 2005 but very little is said about the results in any of these evaluations. The 
latest comprehensive evaluation on the results and impact of CSO development cooperation, funded by 
MFA dates back to 1994. MFA commissions regularly performance audits on the cooperation of the part-
nership Scheme organizations: two organizations are audited each year, the most recent being FIDA 
International and Free Church Federation of Finland.
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This evaluation will include two components. Component 1 will collect data on the results of the pro-
grammes of the selected 6 organizations and assess their value and merit to different stakeholders. 
Component 2 will assess mainly through document analysis the functioning of the results based man-
agement mechanisms of each organization receiving programme-based support including the link 
between the results-based management and achieving results. The findings from the component 1 will 
be synthesized in Component 2. The evaluation will produce 7 reports: a separate report on each of the 
programme evaluations of the 6 organizations and a report synthesizing the current status of results 
based management in the 22 different organizations and the findings of the 6 programme evaluations 
from the results based management point of view. 

2. CONTEXT

The program-based support is channeled to the partnership agreement organizations, foundations and 
umbrella organizations. Each category has a different background and somewhat different principles 
have been applied in their selection. However they have all been granted a special status in the financ-
ing application process: they receive funding and report based on a 2–4 year program proposals grant-
ed through programme application rounds which are not open to others. On the policy level however 
they are all guided by the same policy guidelines as the rest of the Finland’s support to Civil Society 
Organizations. 

All the civil society development cooperation is guided by the Development Policy Programme of Fin-
land (2012) as well as guidelines for Civil Society in development policy (2010). The role and importance 
of civil society actors is emphasized also in the Ministry for Foreign Affairs Democracy support policy 
(2014). In addition to these common policy guidelines guiding the CSO funding in general and focus-
ing on the special role of the CSOs in development cooperation, the thematic policy guidelines set the 
ground for specific fields that the CSOs are working in. 

The value of Finnish Civil Society in Finland’s development cooperation

According to the guidelines for Civil Society in development policy (2010) the special value of develop-
ment cooperation implemented by civil society organizations lies in the direct links it creates between 
the Finnish and the partner countries’ civil society. These direct links are believed to be the foundation 
to increase Finns’ awareness of conditions in developing countries and strengthen public support for all 
development cooperation. 

Another value of the development cooperation implemented by the civil society according to the guide-
lines is that the activities of civil society organizations make it possible to achieve results in areas and 
regions and among groups of people that the resources and tools of public development cooperation do 
not always reach. 

The special value of the Finnish civil society actors is also emphasized in building the capacity of their 
peers in the developing countries; the peer to peer cooperation is seen as an effective modality. Strength-
ening Civil society in the developing countries is one of the key priorities of Democracy support policy. 

Results-based management in Finland’s development cooperation

The Managing and Focusing on results is one of the Aid Effectiveness principles as agreed in the context 
of the Paris Declaration and Busan Partnership Agreement (2005, 2011). According to the MFA Guiding 
Principles for Result Based Management in Finland’s Development cooperation (2015), Results based 
management in development cooperation is simultaneously an organizational management approach, 
based on set principles and an approach utilizing results based tools for planning, monitoring and eval-
uating the performance of development projects and programs.
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The Logical Framework Approach has been widely in use as a results based programming tool in the pro-
ject management of the Finnish development cooperation including CSO cooperation. In 2015 the MFA 
decided to start using the results chain approach in its aid instruments in the future but the process of 
introducing the new tool to CSO cooperation has not started. 

The Partnership Agreement Scheme

The origin of the Partnership Agreement Scheme lay in the framework agreement system founded in 
1993. The original objectives set by the MFA for the framework agreement were to reduce administrative 
burden in the MFA and to improve the overall quality of projects implemented by the NGOs by ensur-
ing financing for the most professionally operating organizations. By 2001 framework agreements were 
signed with a total of seven organizations: FinnChurchAid, Fida International, Finnish Evangelical 
Lutheran Mission, Finnish Red Cross, Free Church Federation of Finland, International Solidarity foun-
dation and SASK (Trade Union Solidarity Centre of Finland). An evaluation of the framework agreement 
was conducted in 2002 which found little evidence that the framework agreements had contributed to 
either of these goals. Based on the recommendations of the evaluation the move towards program-based 
support with the framework NGOs took place in 2003–2004.

A New mechanism was called Partnership Agreement Scheme and a set of new criteria were set. The 
seven first framework organizations were directly transferred to the Partnership Scheme but a special 
audit was carried out of the three new entering organizations (World Vision Finland, Plan Finland and 
Save the Children Finland).

The Partnership Agreement Scheme was evaluated in 2008 which concluded that the new scheme had 
evident benefits for both MFA and the participant NGOs in terms of increased flexibility, long-term plan-
ning and reduced bureaucracy. However the objectives and rules guiding the scheme were not clear for 
efficient oversight by the MFA and meaningful dialogue between the partners. The evaluation recom-
mended that the MFA should develop new management guidelines to reflect programmatic approach. 
The evaluation also recommended for the MFA to define clear selection criteria and to open the scheme 
for a limited number of new entrants to be selected in an open process.

The new instructions concerning the Partnership Agreement Scheme became operative in the begin-
ning of 2011 and updates have been done regularly based on lessons learned in implementation. Accord-
ing to the current instructions, the aim of the Partnerships between the Ministry for Foreign Affairs and 
CSOs as well as organisations’ mutual collaboration is to strengthen the position of civil society and 
individual actors as channels of independent civilian activity in both Finland and the developing coun-
tries. Other objectives are to boost global solidarity, empower locals to exercise influence, and improve 
cooperation and interaction between the public authorities and civil society actors.

The selection criteria and principles were also revised and an application round was opened in 2013 
and five new partnership organizations were selected: Crisis Management Initiative, Fairtrade Finland, 
Finnish Refugee council, Taksvärkki (ODW Finland) and WWF Finland. Fairtrade Finland started the 
programme from the beginning whereas the other organizations build their programmes on projects 
that had received project support from the MFA before entering to the partnership scheme. 

The ongoing dialogue between the Ministry for Foreign Affairs and the partnership organisation 
includes annual partnership consultations, partnership forums and seminars for CSOs as well as close 
contacts between the CSO and the responsible official in the Unit for NGOs. 

The Support to Foundations

Through its NGO Foundations modality, the MFA supports three Finnish foundations that each provide 
small grants to NGOs in developing countries. Each foundation focuses on different issues: Abilis on 
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disability, KIOS on human rights issues and Siemenpuu on environmental issues. The three foundations 
manage together 350 small-scale grant programs. All three foundations were established in 1998 but 
whereas Abilis and KIOS have been receiving MFA funding since the beginning Siemenpuu only received 
its first grant in 2001. Siemenpuu has received public funding also from the Ministry for Environment. 

The foundations were originally established by a group of Finnish NGOs and/or civil society activists to 
manage small-scale flexible grants to support the development of civil society in developing countries 
funded by the MFA. Most of the funding to these foundations comes from the MFA but other sources 
of funding have emerged including other official development cooperation donors, multilateral organi-
zations and individual donations. Since over 50% of the funding is received from the government of 
Finland, the foundations are required to follow the Government regulations on the use of discretionary 
Government transfers.

The Umbrella organizations

The Ministry for Foreign Affairs grants programme-based support also to umbrella organizations KEPA 
(Service Centre for Development Cooperation) and Kehys (Finnish NGDO Platform to the EU). Kepa is 
the umbrella organisation for Finnish civil society organisations (CSOs) who work with development 
cooperation or are otherwise interested in global affairs. The Finnish NGDO Platform to the EU, Kehys, 
offers services to NGOs on EU development policy issues. KEPA and Kehys have received programme-
based support from the beginning since their role as providing support, guidance and training to Finn-
ish Civil Society organizations’ working in development cooperation has been seen instrumental in 
improving the quality, effectiveness, impact and efficiency of development cooperation by Civil Society 
organizations. 

DEMO

The voluntary association DEMO (Parties’ international Democracy Cooperation) was formed in 2005 
and it has received since funding from different units in the MFA. In the earlier phases the democracy 
dialogue in Tanzania was funded through the Unit for Eastern and Western Africa at the Ministry. In 
2007 the administration of the funding was transferred to the Unit for Development policy and planning 
to be financed from the research and institutional cooperation funds. When the administration was 
transferred to the Unit for Civil Society Organizations in 2012, it was decided that the programme-based 
support principles would be applied to DEMO with the exception that the individual project proposals 
would still be sent to the MFA.

Programmes of the selected 6 organizations for the programme evaluation:

Crisis Management Initiative CMI 

CMI works to build a more peaceful world by preventing and resolving violent conflicts, and supporting 
sustainable peace across the globe. The CMI programme makes a contribution to sustainable develop-
ment by preventing and resolving violent conflicts in 11 countries: Moldova, Armenia, Azerbaijan, Geor-
gia, Ukraine, Iraq, Libya, Yemen, Palestinian territories, South Sudan and Central African Republics.

The work is carried out in around 15 projects under three sub-programmes: i) Mediation and Dialogue, 
in order to enhance the prospects for existing and potential peace processes, support their effectiveness 
and ensure the sustainability of their results, ii) Mediation support, in order to enable states, multi-
national organisations and key individuals to be better equipped to undertake and support mediation 
endeavours and iii) Support to states and societies in conflict prevention and resolution, in order to fos-
ter participatory design and implementation of policies and practices relevant for conflict prevention 
and resolution in fragile contexts. The programme supports the effective design and implementation of 
peace and transition processes in all of their phases. Specific emphasis is placed on women’s participa-
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tion and the role of gender-sensitivity in these processes. The MFA has granted 13,300,000 EUR to the 
implementation of the programme in 2014–2016.

Fairtrade Finland 

Fairtrade Finland’s mission is to improve production and living conditions of small producers and 
workers in developing countries. The three year programme aims at achieving sustainable livelihoods 
for small-scale coffee producers with i) More efficient and productive small producer organizations ii) 
enhanced capacity of producer networks to deliver services to their members. The MFA has granted 1 
800,000 euros for the implementation of the three year programme in 2014–2016.

The four projects of the programme are implemented in Central and Latin America. Coffee producer sup-
port activities will be delivered in Guatemala, Honduras and Nicaragua. Producer networks capacity will 
be developed in Latin America and the Caribbean. 

Finnish Evangelical Lutheran Mission FELM

The FELM Development Cooperation Programme is a six-year program (2011–2016), divided into two 
three-year budget periods. The second half of the program will be implement during the years 2014-2016. 
In 2014, the program was implemented in 16 countries, through 50 partners and 86 projects. FELM has 
a long-standing partnership with the MFA through the program-based funding modality as well as the 
partnership scheme since the establishment of these funding instruments. Established in 1859, FELM 
is one of the first organizations to work in development cooperation in Finland. 

The program objectives are women’s and girl’s empowerment, the rights of persons with disabilities, 
persons living with hiv and aids and other marginalized groups of people as well as sustainable develop-
ment and climate change. This includes strengthening inter alia food security, gender equality, educa-
tion and health, income generation, environment and adaptation to climate change, all for the advance-
ment of poverty reduction and human rights. In the implementation multiple strategies are used, such 
as capacity building of the beneficiaries and local partners / rights-holders and duty-bearers, improving 
the quality of project management and implementation, raising awareness of human rights and active 
citizenship, strengthening networks, advocacy, and supplying financial, technical and material support. 
The operational principles include equality, inclusiveness and participation, local ownership, non-dis-
crimination, transparency and accountability. During the next programme period 2017–2022, the work 
is tentatively planned to be implemented in 14 countries: Bolivia, Botswana, Cambodia, Colombia, Ethio-
pia, Laos/Thailand, Mauritania, Myanmar/Thailand, Nepal, Palestinian territories, South Africa, Sen-
egal, Tanzania and Zimbabwe. Some of the program level documents, such as annual reports are written 
in Finnish, others in English. Project level documents are in English, Spanish and French.  

The implementing partners are national and international non-governmental organizations, churches 
and networks. The program consists of project work (regular and disability projects under a separate 
disability sub-program), emergency work, advocacy, technical support/experts and development com-
munication and global education. In addition, capacity building, program development and evaluation 
are part of the overall program implementation. The MFA has granted 22,800,000 EUR (2011–2013) and 
25,200,000 EUR (2014–2016) for the implementation of the program. 

The work is carried out in 17 countries: Angola, Bolivia, Botswana, South Africa, Ethiopia, Cambodia, 
China, Columbia, Mauritania, Myanmar/Thailand, Nepal, Palestinian territories, Senegal, Tanzania, 
Laos/Thailand, Vietnam and Zimbabwe.  

Finnish Refugee council

The development Cooperation program of Finnish Refugee Council is implemented in prolonged refu-
gee situations and in post conflict areas. The goal is to increase equality and participation as well as to 
improve the realisation of human rights in selected activity areas and among target groups. The objec-
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tives of the programme are: i) the target group’s ability to influence the realisation of their basic rights 
and prevent violent conflicts is enhanced ii) non-discrimination and equality among the target commu-
nities is increased and iii) Poverty is reduced among the target group through improved capabilities to 
control their own lives and increase in skills

Programme is divided in three geographical sub programmes: refugee programme in Uganda, pro-
gramme for social integration in Western Africa and livelihood support programme in Mekong area. 
The work is carried out in 10 projects. Activities are: adult education, especially functional education 
including reading literacy and civic rights, community development where emphasis is on education, 
peace building and conflict prevention as well as supporting livelihood and capacity building of civil 
society organisations. The MFA has granted 6,300,000 EUR of Programme support to the Finnish refu-
gee council for 2014–2016. The program document has been written in Finnish but the annual reports in 
English.

Taksvärkki (ODW Finland)

In development co-operation activities, ODW’s aim is to support young people’s opportunities to man-
age their lives and develop their communities. The organizations work is founded on a rights-based 
approach, supporting the promotion of child and youth rights and the participation of youth within 
their communities. The program aims to strengthen youth-driven activities, participation and aware-
ness and knowledge of the rights and obligations of youth. In developing countries this is done by sup-
porting development projects of local NGOs, and in Finland through development education and infor-
mation work in Finnish schools.

Collaborating partner organizations in the developing world are ODW’s program partners. The programs 
project themes are: supporting vocational training and school attendance (Sierra Leone, Mozambique), 
preventive youth work (Bolivia), prevention of child labor (Cambodia), youth participation in municipal 
decision-making (Guatemala) and street children (Kenya and Zambia). The MFA has granted 2,700,000 
EUR of Programme support to the ODW Finland for the years 2014–2016.

WWF Finland

The objective of WWF Finland’s international work is to ensure that the valuable natural environment 
in globally important areas, based on human needs and biodiversity, is conserved and valued, respon-
sibly used and managed and equitably governed by people and governments to secure long-term social, 
economic and environmental benefits, in order to fulfil the rights and well-being of present and future 
generations.

WWF Finland programme focuses on the following work areas: a) Biodiversity conservation, b) Sustain-
able natural resource management, c) Good governance, d) Ecological footprint.

The work is implemented in Nepal, India, Bhutan, Tanzania, Mozambique and Indonesia. These coun-
tries are linked to regional priority programmes of the global WWF Network, which are Coastal East 
Africa (Tanzania and Mozambique), Heart of Borneo (Indonesia) and Living Himalayas (Nepal, Bhutan 
and India). The MFA has granted a total of 5,754,637 EUR to the implementation of the WWF Finland’s 
programme during 2014–2016.

3. PURPOSE AND OBJECTIVES

The purpose of the evaluation is to provide evidence based information and guidance for the next update 
of the guidelines for Civil Society in development policy as well as for the programme-based modality 
on how to 1) improve the results based management approach in the programme-based support to Civil 
Society for management, learning and accountability purposes and 2) how to enhance the achieving of 
results in the implementation of Finnish development policy at the Civil Society programme level. From 
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the point of view of the development of the program-based modality, the evaluation will promote joint 
learning of relevant stakeholders by providing lessons learned on good practices as well as needs for 
improvement.

The objectives of the evaluation are

–	 to provide independent and objective evidence on the results (outcome, output and impact) of the 
Civil Society development cooperation programmes receiving programme-based support;

–	 to provide evidence on the successes and challenges of the Civil Society development cooperation 
programmes by assessing the value and merit of the obtained results from the perspective of MFA 
policy, CSO programme and beneficiary level;

–	 to provide evidence on the functioning of the results-based management in the organizations 
receiving programme support;

–	 to provide evidence of the successes and challenges of the programme-support funding modality 
from the results based management point of view.

4. SCOPE OF THE EVALUATION

The evaluation covers the programs of the 22 Finnish civil society organizations receiving programme 
based funding from the Ministry for Foreign Affairs of Finland. The evaluation covers both financial and 
non-financial operations and objectives in the CSO programmes. The evaluation consists of two compo-
nents. It is organized in such a way that the two components support and learn from each other. While 
the findings of the programme evaluations of the selected six CSOs are reported in separate reports, the 
findings are synthesized into the broader document analysis of the results based management of all the 
22 organizations. 

Component 1 consists of programme evaluation of the 6 selected civil society organizations: Crisis Man-
agement Initiative, Fairtrade Finland, Finnish Evangelical Lutheran Mission, Finnish Refugee council, 
Taksvärkki (ODW Finland) and WWF Finland. This includes field visits to a representative sample of 
projects of each programme.

Component 2 includes an assessment of the results based management chain in the 22 Finnish civil 
society organizations and in the management of the programme-based support in the Ministry. This 
includes document analysis and verifying interviews of the key informants in Helsinki to analyze the 
formulation processes of the programmes, overall structure of the two latest programmes, key steering 
processes and structures as well as accountability mechanisms to MFA and to beneficiaries. 

The evaluation covers the period of 2010–2015. The guidelines for Civil Society in Development coopera-
tion became effective in 2010 and the new instructions concerning the Partnership Agreement Scheme 
became operative in 2011. However, a longer period, covering the earlier development cooperation imple-
mented by the programme support CSO’s is necessary since many of the programmes and individual 
projects in the programmes started already before 2010 and the historical context is important to cap-
ture the results. 

5. THE EVALUATION QUESTION

The following questions are the main evaluation questions:

Component 1:

What are the results (outputs, outcomes and impact) of the CSO programmes and what is their value and merit 
from the perspective of the policy, programme and beneficiary level?
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Component 2:

Do the current operational management mechanisms (programming, monitoring, managing, evaluating, 
reporting) in the CSOs support the achievement of results?

Have the policies, funding modality, guidance and instructions from the MFA laid ground for results-based 
management?

The evaluation team will elaborate these main evaluation questions and develop a limited number of 
detailed Evaluation questions (EQs) presenting the evaluation criteria, during the evaluation Inception 
phase. The EQs should be based on the priorities set below and if needed the set of questions should be 
expanded. The EQs will be based on the OECD/DAC and EU criteria where applicable. The EQs will be 
finalized as part of the evaluation inception report and will be assessed and approved by the Develop-
ment Evaluation Unit (EVA-11). The evaluation is also expected to apply a theory of change approach in 
order to contextualize the criterion for the evaluation questions.

The Priority issues for the Results based management chain of the CSOs: 

The guiding principles for RBM in Finland’s development cooperation (2015) will form the basis for eval-
uating the results based management mechanisms, which will be further developed to include other 
issues that rise from the document analysis. 

The evaluation will assess the extent to which 1) all the programme intervention areas support the over-
all mission of the organization and fall into the comparative advantage/special expertize of the organi-
zation 2) Clear results targets have been set to all levels (programme, country, project) 3) Credible results 
information is collected 4) The results information is used for learning and managing as well as account-
ability 5) Results-oriented culture is promoted and supported by the CSOs and by the management of the 
programme-based support in the MFA 6) The focus on short and long term results is balanced and the 
link between them is logical and credible. 

The Priority issues of the CSO programme evaluation: 

The CSO programme evaluations will be evaluated in accordance with the OECD DAC criteria in order 
to get a standardized assessment of the CSO programmes that allows drawing up the synthesis. In each 
of the criteria human rights based approach and cross cutting objectives must be systematically inte-
grated (see UNEG guidelines).

Relevance

–	 Assess the extent to which the development cooperation programme has been in line with the 
Organizations’ overall strategy and comparative advantage 

–	 Assess the extent to which the CSO program has responded the rights and priorities of the part-
ner country stakeholders and beneficiaries, including men and women, boys and girls and espe-
cially the easily marginalized groups.

–	 Assess the extent to which the Program has been in line with the Finnish Development Policy 
priorities.

Impact

–	 Assess the value and validate any evidence or, in the absence of strong evidence, “weak signals” of 
impact, positive or negative, intended or unintended, the CSO programme has contributed for the 
beneficiaries.
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Effectiveness

–	 Synthesize and verify the reported outcomes (intended and un-intended) and assess their value 
and merit.

–	 Assess the factors influencing the successes and challenges

Efficiency

–	 Assess the costs and utilization of financial and human resources (financial& human) against the 
achieved outputs

–	 Assess the efficiency of the management of the programme 

–	 Assess the risk management 

Sustainability

–	 Assess the ownership and participation process within the CSO programme, e.g. how the partici-
pation of the partner organizations, as well as different beneficiary groups have been organized.

–	 Assess the organizational, social and cultural, ecological and financial sustainability

Complementarity, Coordination and Coherence

–	 Assess the extent to which CSO’s programme has been coordinated with other CSOs, development 
partners and donors.

–	 Synthesize and assess the extent to which the CSO programme has been able to complement  
(increase the effect) of other Finnish policies, funding modalitites (bilateral, multilateral) and 
programmes by other CSOs from Finland or developing countries. 

6. GENERAL APPROACH AND METHODOLOGY

The approach of the evaluation combines the need to obtain a general overview of the status of results-
based management in the CSOs and to research in more depth, looking more closely at achieving results 
in the selected six CSOs’ programmes. Field visits will be made to a representative sample of projects of 
the six CSO programmes. The sampling principles and their effect to reliability and validity of the evalu-
ation must be elaborated separately.

Mixed methods for the analyzing of data will be used (both qualitative and quantitative) to enable trian-
gulation in the drawing of findings. The evaluation covers both financial and non-financial operations 
and objectives in the CSO programmes, and the methodology should be elaborated accordingly to assess 
the value of both. If sampling of documents is used, the sampling principles and their effect to reliabil-
ity and validity of the evaluation must be elaborated separately. A systemic analysis method will be used 
to analyze the data.

The Approach section of the Technical tender will present an initial workplan, including the methodol-
ogy (data collection and analysis) and the evaluation matrix, which will be elaborated and finalized in 
the inception phase. The evaluation team is expected to construct the theory of change and propose a 
detailed methodology in an evaluation matrix which will be presented in the inception report.

The approach and working modality of evaluation will be participatory. During the field work particular 
attention will be paid to human right based approach, and to ensure that women, vulnerable and easily 
marginalized groups are also interviewed (See UNEG guidelines). Particular attention is also paid to 
the adequate length of the field visits to enable the real participation as well as sufficient collection of 
information also from other sources outside the immediate stakeholders (e.g. statistics and comparison 
material). The field work for each organizations will preferably last at least 2–3 weeks but can be done in 
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parallel. Adequate amount of time should also be allocated for the interviews conducted with the stake-
holders in Finland. Interview groups are to be identified by the evaluation team in advance. 

Validation of all findings as well as results at the programme level must be done using multiple sources. 
The main document sources of information include strategy and programme documents and reports, 
programme/project evaluations, minutes of annual consultations, official financial decisions, Finland’s 
Development Policy Strategies, guidance documents, previously conducted CSO and thematic evalua-
tions and similar documents. The evaluation team is also required to use statistics and different local 
sources of information, especially in the context analysis, but also in the contribution analysis. It should 
be noted that part of the material is in Finnish. 

Supportive information on all findings must be presented in the final reports. The team is encouraged to 
use statistical evidence where possible. Direct quotes from interviewees and stakeholders may be used 
in the reports, but only anonymously and when the interviewee cannot be identified from the quote. In 
the component 1 programme evaluations,  statistical evidence and supportive information must be pre-
sented on aggregated results, where possible. 

7. EVALUATION PROCESS, TIMELINES AND DELIVERABLES

The evaluation will tentatively start in November 2015 and end in June 2016. The evaluation consists of 
the following phases and will produce the respective deliverables. The process will move forward accord-
ing to the phases described below. It is highlighted that a new phase is initiated only when all the deliv-
erables of the previous phase have been approved by the Development Evaluation Unit (EVA-11). Dur-
ing the process particular attention should be paid to a strong inter-team coordination and information 
sharing within the team.

It should be noted that internationally recognized experts may be contracted by the MFA as external 
peer reviewer(s) for the whole evaluation process or for some phases/deliverables of the evaluation pro-
cess, e.g. final and draft reports (evaluation plan, draft final and final reports). The views of the peer 
reviewers will be made available to the Consultant.

1.	 Start-up

The kick off meeting and a work shop regarding the methodology of the evaluation will be held 
with the contracted team in November 2015. The purpose of the kick off meeting is to go through 
the evaluation process and related practicalities. The work shop will be held right after the kick 
off meeting and its purpose is to provide the evaluation team with a general picture of the subject 
of the evaluation. Furthermore, the evaluation methodology and the evaluation matrix presented 
in the technical tender are discussed and revised during the work shop. The kick-off meeting will 
be organized by the EVA-11 in Helsinki.

Participants in the kick-off meeting: EVA-11 (responsible for inviting and chairing the session); ref-
erence group and the Team Leader, the Programme evaluation coordinators and the Home-Office 
coordinator of the Consultant in person. Other team members may participate. 

Venue: MFA, Helsinki.

Deliverable: Agreed minutes of the kick off meeting and conclusions on the work shop.

2.	 Inception phase

The Inception phase is between November and January 2015 during which the evaluation team 
will produce a final evaluation plan with a context analysis. The context analysis includes a docu-
ment analysis on the results based mechanisms as well as an analysis on the programmes of the 
selected six CSOs. Tentative hypotheses as well as information gaps should be identified in the 
evaluation plan. 
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The evaluation plan consists of the constructed theory of change, evaluation questions, evalua-
tion matrix, methodology (methods for data gathering and data analysis, as well as means of veri-
fication of different data), final work plan with a timetable as well as an outline of final reports. 
The evaluation plan will also elaborate the sampling principles applied in the selection of the pro-
jects to be visited and the effects to reliability and validity that this may cause. 

The evaluation plan will be presented, discussed and the needed changes agreed in the inception 
meeting in January 2015. The evaluation plan must be submitted to EVA-11 two weeks prior to the 
inception meeting to allow sufficient time for commenting. 

Participants to the inception meeting: EVA-11; reference group and the Team Leader (responsible 
for chairing the session), the Programme evaluation Coordinators and the Home-Office coordina-
tor of the Consultant in person. Other team members may participate via VC. 

Venue: MFA, Helsinki.

Deliverable: Evaluation plan and the minutes of the inception meeting

3.	 Implementation phase

The Implementation phase will take place in January – March 2016 and it includes the field visits 
to a representative sample of projects and validation seminars. The MFA and embassies will not 
organize interviews or meetings with the stakeholders on behalf of the evaluation team, but will 
assist in identification of people and organizations to be included in the evaluation.

The purpose of the field visits is to reflect and validate the results and assessments of the docu-
ment analysis. It should be noted that a representative of EVA-11 may participate in some of the 
field visits as an observer for the learning purposes. 

The consultant will organize a debriefing/validation meeting at the end of each country visit. A 
debriefing/validation meeting of the initial findings of both components 1 and 2 will be arranged 
in Helsinki in March/April 2016.

The purpose of the validation seminars is to learn initial findings, but also to validate the find-
ings. The workshops will be organized by the Consultant and they can be partly organized also 
through a video conference. After the field visits and validation workshops, it is likely that further 
interviews and document study in Finland will still be needed to complement the information col-
lected during the earlier phases.

Deliverables/meetings: Debriefing/ validation workshop supported by a PowerPoint presentation 
on the preliminary results. At least one workshop in each of countries visited, and one joint work-
shop in the MFA on the initial findings of component 2 and organization specific workshops on 
initial findings of each programme evaluations. 

Participants to the country workshops: The team members of the Consultant taking in the country 
visit (responsible for inviting and chairing the session) and the relevant stakeholders, including 
the Embassy of Finland and relevant representatives of the local Government.

Participants to the MFA workshops: EVA-11; reference group and other relevant staff/stakeholders, 
and the Team Leader (responsible for chairing the session) and the programme evaluation Coordi-
nators of the Consultant (can be arranged via VC).

4.	 Reporting and dissemination phase

The Reporting and dissemination phase will produce the Final report and organize the dissemina-
tion of the results. 



72 EVALUATION CSO 1 EVALUATION: CRISIS MANAGEMENT INITIATIVE 2016

The reports should be kept clear, concise and consistent. The report should contain inter alia the 
evaluation findings, conclusions and recommendations and the logic between those should be 
clear and based on evidence. 

The final draft report will be subjected to an external peer review and a round of comments by the 
parties concerned. The purpose of the comments is only to correct any misunderstandings or fac-
tual errors. The time needed for commenting is 2–3 weeks. 

A final learning and validation workshop with EVA-11, the reference group including the concern-
ing CSOs will be held at the end of the commenting period. The final learning and validation work-
shop will be held in Helsinki and the Team Leader (responsible for chairing the session) and the 
Programme evaluation coordinators of the Consultant must be present in person.

The reports will be finalized based on the comments received and will be ready by 31st May 2016. 
The final reports must include abstract and summary (including the table on main findings, con-
clusions and recommendations) in Finnish, Swedish and English. The reports will be of high and 
publishable quality and the translations will match with the original English version. It must be 
ensured that the translations use commonly used terms in development cooperation.

The reports will be delivered in Word-format (Microsoft Word 2010) with all the tables and pictures 
also separately in their original formats. Time needed for the commenting of the draft report(s) is 
two weeks. The language of all reports and possible other documents is English. The consultant is 
responsible for the editing, proof-reading and quality control of the content and language.

As part of reporting process, the Consultant will submit a methodological note explaining how 
the quality control has been addressed during the evaluation. The Consultant will also submit the 
EU Quality Assessment Grid as part of the final reporting.

The MFA also requires access to the evaluation team’s interim evidence documents, e.g. completed 
matrices, although it is not expected that these should be of publishable quality. The MFA treats 
these documents as confidential if needed.

Deliverables: Final reports (draft final reports and final reports), methodological note and EU 
Quality Assessment Grid.

A management meeting on the final results will be organized tentatively in the beginning of June 
2016 or on the same visit than the final validation and learning workshop. 

It is expected that at least the Team leader and the coordinators of the CSO programme evalua-
tions are present.

A press conference on the results of the evaluation will be organized in Helsinki tentatively in 
June 2016. It is expected that at least the Team leader is present.

A public Webinar will be organized by the EVA-11. Team leader and the coordinators of the CSO pro-
gramme evaluations will give a short presentations of the findings in a public Webinar. Presenta-
tion can be delivered from distance. A sufficient Internet connection is required. 

Optional learning sessions with the CSOs (Sessions paid separately. Requires a separate assign-
ment by EVA-11).

The MFA will draw a management response to the recommendations at two levels/processes: the 
results based management report will be responded in accordance with the process of centralized 
evaluations and the organization reports in accordance with the process of decentralized evalu-
ations as described in the evaluation norm of the MFA. The management response will be drawn 
up on the basis of discussions with the CSOs concerned. The follow up and implementation of the 
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response will be integrated in the planning process of the next phase of the programme-based 
support.

8. EXPERTISE REQUIRED

There will be one Management team, responsible for overall planning management and coordination 
of the evaluation. The Team leader, the Programme evaluation coordinators and the Home officer of the 
Consultant will form the Management group of the evaluation Consultant, which will be representing 
the team in major coordination meetings and major events presenting the evaluation results.

One Team leader level expert will be indentified as the Team Leader of the whole evaluation. The Team 
Leader will lead the work and will be ultimately responsible for the deliverables. The evaluation team 
will work under the leadership of the Team Leader who carries the final responsibility of completing the 
evaluation.

One senior expert level expert of each of the CSO specific programme evaluation teams will be identified 
as a Programme evaluation Coordinator. The programme evaluation coordinator will be contributing the 
overall planning and implementation of the whole evaluation from a CSO perspective and also responsi-
ble for coordinating, managing and authoring the specific CSO programme evaluation work and reports.

The competencies of the team members shall be complementary. All team members shall have fluency in 
English. It is also a requirement to have one senior team member in each programme evaluation team as 
well as in the management team is fluent in Finnish as a part of the documentation is available only in 
Finnish. Online translators cannot be used with MFA document material.

Successful conduct of the evaluation requires a deep understanding and expertise on results-based man-
agement in the context of different aid modalities but especially in civil society organizations. It also 
requires understanding and expertise of overall state-of-the-art international development policy and 
cooperation issues including programming and aid management, development cooperation modalities 
and players in the global scene. It also requires experience and knowledge of HRBA and cross-cutting 
objectives of the Finnish development policy and related evaluation issues. 

Detailed team requirements are included in the Instructions to the Tenderers (ITT).

9. BUDGET

The evaluation will not cost more than € 450,000 (VAT excluded).

10. MANAGEMENT OF THE EVALUATION

The EVA-11 will be responsible for overall management of the evaluation process. The EVA-11 will work 
closely with other units/departments of the Ministry and other stakeholders in Finland and abroad.

A reference group for the evaluation will be established and chaired by EVA-11. The mandate of the refer-
ence group is to provide advisory support and inputs to the evaluation, e.g. through participating in the 
planning of the evaluation and commenting deliverables of the consultant. 

The members of the reference group may include: 

•• Representatives from relevant units/departments in the MFA forming a core group, that will be 
kept regularly informed of progress

•• Representatives of relevant embassies

•• Representatives of civil society organizations

The tasks of the reference group are to: 

•• Participate in the planning of the evaluation
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•• Participate in the relevant meetings (e.g. kick-off meeting, meeting to discuss the evaluation 
plan, wrap-up meetings after the field visits)

•• Comment on the deliverables of the consultant (i.e. evaluation plan, draft final report, final 
report) with a view to ensure that the evaluation is based on factual knowledge about the subject 
of the evaluation

Support the implementation, dissemination and follow-up on the agreed evaluation 
recommendations.

11. MANDATE

The evaluation team is entitled and expected to discuss matters relevant to this evaluation with perti-
nent persons and organizations. However, it is not authorized to make any commitments on behalf of 
the Government of Finland. The evaluation team does not represent the Ministry for Foreign Affairs of 
Finland in any capacity. 

All intellectual property rights to the result of the Service referred to in the Contract will be exclusive 
property of the Ministry, including the right to make modifications and hand over material to a third 
party. The Ministry may publish the end result under Creative Commons license in order to promote 
openness and public use of evaluation results.

12. AUTHORISATION

Helsinki, 2.10.2015

Jyrki Pulkkinen

Director

Development Evaluation Unit

Ministry for Foreign Affairs of Finland
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http://www.formin.finland.fi/public/default.aspx?contentid=288455&nodeid=34606&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=332393&nodeid=49273&contentlan=1&culture=fi-FI
http://formin.finland.fi/public/default.aspx?contentid=332393&nodeid=49273&contentlan=1&culture=fi-FI
http://www.uneval.org/document/detail/1616
http://formin.finland.fi/public/default.aspx?contentid=206482&nodeid=15457&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=206482&nodeid=15457&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=311379&nodeId=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=311379&nodeId=15145&contentlan=2&culture=en-US
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Instructions concerning the Partnership Agreement Scheme (2013)

http://formin.finland.fi/public/download.aspx?ID=117710&GUID={FC6AEE7E-DB52-4F2E-9CB7-
A54706CBF1CF} 

Thematic policies and guidelines

http://formin.finland.fi/public/default.aspx?nodeid=49719&contentlan=2&culture=en-US 

EVALUATIONS AND REVIEWS

Independent Review of Finnish Aid (2015)

http://formin.finland.fi/public/default.aspx?contentid=328296&nodeid=15145&contentlan=2&culture=
en-US 

Evaluation: Complementarity in Finland’s Development Policy and Co-operation (2013)

http://formin.finland.fi/public/default.aspx?contentId=299402&nodeId=15145&contentlan=2&culture=
en-US 

Evaluation: Finnish NGO Foundations (2008)

http://formin.finland.fi/public/default.aspx?contentId=161405&nodeId=49326&contentlan=2&culture=
en-US 

Evaluation: Finnish Partnership Agreement Scheme (2008)

http://formin.finland.fi/public/default.aspx?contentId=133140&nodeId=49326&contentlan=2&culture=
en-US 

Evaluation of the Service Centre for Development Cooperation (KEPA) in Finland (2005)

http://formin.finland.fi/public/default.aspx?contentid=71136&nodeid=49326&contentlan=2&culture=
en-US 

Strengthening the Partnership Evaluation of FINNIDA’s NGO support programme (1994)

Report of Evaluation Study 1994:1, Available only in printed version (MFA Library).

http://formin.finland.fi/public/download.aspx?ID=117710&GUID={FC6AEE7E-DB52-4F2E-9CB7-A54706CBF1CF}
http://formin.finland.fi/public/download.aspx?ID=117710&GUID={FC6AEE7E-DB52-4F2E-9CB7-A54706CBF1CF}
http://formin.finland.fi/public/default.aspx?nodeid=49719&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=328296&nodeid=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=328296&nodeid=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=299402&nodeId=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=299402&nodeId=15145&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=161405&nodeId=49326&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=161405&nodeId=49326&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=133140&nodeId=49326&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentId=133140&nodeId=49326&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=71136&nodeid=49326&contentlan=2&culture=en-US
http://formin.finland.fi/public/default.aspx?contentid=71136&nodeid=49326&contentlan=2&culture=en-US
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ANNEX 2: EVALUATION MATRIX 
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